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The following reports by Scientist Director Justin M. Andrews
and Sanitary Engineer Lawrence B. Hall, of CDC, concern assist-
ance given to the Imperial Iranian Government in planning and
establishing a national malaria control program, Dr. Andrews
served as advisor from October to December of 1948, Mr. Hall
from March to June of 1949. Senior Assistant Scientist Richard
Dow, also of CDC, was sent to Iran in August 1949 to make a
3-month survey of the relative effectiveness of water-wettable
and oil-borne DDT in Iran, in connection with malaria control.

His report is not yet available.

CONTENTS

PLANNING A MALARIA CONTROL PROGRAM FORIRAN .. co oo ooooossosossonossassosse l
ESTABLISHING A MALARIA DEMONSTRATION CONTROL PROGRAM INIRAN . ¢ ¢ c s e o e ¢ s 00 00«25

BOOK REVIEW: Communicable Disease NUIrSiNg8 « ¢ ¢ o o o s s s oo s 60 ssceceesassoess Inside Back Cover

FEDERAL SECURITY AGENCY
Public Health Service
Communicable Disease Center
Atlanta, Georgia

The printing of this publication has been approved by the Director of the Bureau of the Budget, January 19, 1950.




(@)

Plunning a Malaria Control Progrum for IRAN

By JUSTIN M. ANDREWS, Scientist Director*

Description of Iran, Iran lies between 25° and
40° north latitude and 44° and 64° east longitude.
If the country were superimposed on this hemi-
sphere, its northern boundary would be coincident
with that of the State of Kansas and would extend
south to some 200 miles beyond the most southern
point of Texas. It is bounded on the north, in order,
by the Russian Caucasus, the Caspian Sea, and
Russian Turkestan; on the east by Afghanistan
and Baluchistan; on the south by the Gulf of Oman
and the Persian Gulf; on the west by Iraq and
Turkey.

Persia (Iran) is a relatively large country. Its
area is about 628,000 square miles, the equivalent
of one-fifth of the area of the United States. It is
sometimes compared in extent to the combined
areas of all the States of this country east of the
Mississippi and north of, and including, Tennessee
and North Carolina. From the standpoints of cli-
mate and topography, it is perhaps more apt to
compare Iran with the combined areas of California,
New Mexico, Arizona, and Texas.

The country varies in elevation from the majestic
heights of Mount Demavand, extending up to
18,600 feet above sea level, down to the shores
of the Caspian Sea, the present level of which is
about 85 feet below sea level. The most outstand-
ing physiographic features of the terrain are the
mountains and the deserts. Extending east and
southeast from the Caucasus along the shores of
the Caspian Sea is the Elburz Range. Its southern
slope is relatively arid with scanty, scrubby vege-
tation; the seaward exposure is abundantly watered,
richly vegetated, and well timbered. The coastal
plain, of variable but not of great width, supports
wet-rice cultivation, tea plants, and mulberry trees.
The Zagros Mountain Range is not as high as the
Elburz but is wider. It lies along the western,
southwestern, and southern boundaries of the
country. The coastal shelf of the Persian Gulf is
even more variable in breadth than that of the

Caspian Sea and is not vegetated except where
irrigation projects have been developed. Between
these major mountain ranges lies a vast plain from
3,000 to 5,000 feet above sea level. The east cen-
tral portion of this plain is sheer desert, said to
be as sterile biologically as the polar ice caps.
It is on the irrigated plateau extending from the
foothills of the mountains that most of the popula-
tion of Persia is supported. The only navigable
river in the country is the Karun, which flows into
the head of the Persian Gulf. In general, drainage
is toward the interior of the country, commencing
as the collected runoff from the snow-covered
mountains into numerous erosive channels which
finally coalesce to form small rivers. Most of these
end in swamps as they approach the desert area.

The climate varies with latitude and altitude.
The southern shore of the Caspian Sea is sub-
tropical without extremes of temperature. Just
south of the Elbruz Range there is snow in winter,
and in summer the temperature may reach 110° F.
The southern part of the country is tropical with
warm winters and very hot humid summers. Rainfall
is variable but, in general, scanty. On the Caspian
littoral it may be as much as 50 to 60 inches per
year. Along the Persian Gulf the precipitation is
10 to 15 inches per year and exceeds this slightly
in the northwestern section of the country. The
remainder of Persia receives from 9 to 10 inches
per year.

The country is predominantly agricultural,
important products being wheat, barley, rice, beet
sugar, tea, dates, figs, citrus fruits, melons, nuts,
cotton, silk, wool, jute, lambskins, mutton, hides,
tobacco, and vegetable oils. The principal exports
are oil (petroleum), carpets, dried fruits and nuts,
and tobacco.

The inhabitants are predominantly Aryan, with
some mixture of Arab blood. There has never been
a census of the population; thus, only estimates
of its magnitude are available. It is believed to
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total about 16 million persons. Tehran is the
largest city, with about 830,000 residents. There
are six other municipalities — Meshed, Tabriz,
Isfahan, Shiraz, Resht, and Hamadan — estimated
to have populations in excess of 100,000 each.
Forty-three smaller cities vary in populations from
100,000 down to 14,000, These urban dwellers
total a little more than 3 million. In addition, there
are some 2 million nomadic tribesmen living princi-
pally in the Zagros Mountains and following the
grass from one season to the next to pasture their
herds of sheep and goats. The rest of the popula-
tion, totaling some 11 million individuals, live in
small villages, averaging about 50 families or a
total of 250 persons each. It is in these village
populations that most of the malaria occurs.

It seems likely that if the government would
conscientiously sponsor a sound malaria control
program which would go far to free the villagers
of a harassing disease and of the discomfort and
nuisance of domestic insects, this might serve to
restore some of the lost esteem and to establish
faith and confidence in the existing regime so that
the citizenry would be more interested in continu-
ing to support a democratic monarchism than in
accepting some other political ideology.

Ministry of Health. One of the twelve members
of the Council of Ministers is the Minister of
Health. The incumbent when I arrived in Tehran
was H. E. Dr. Amir Aalam. He resigned for reasons
of ill health after about a week, and the post was
vacant for the next fortnight. It was filled again
by H. E. Dr. Manucher Egbal, who had held that
post sometime in the past. The Under-Secretary of
Health is H. E. Dr. Abbas Nafici. The Advisor to
the Minister of Health is Dr. Bennett F. Avery,
who spared no energies in helping the writer to
all sources of information concerning malaria and
previous malaria control efforts in Iran and in see-
ing as much of the country as possible.

At present the Ministry of Health is operating a
huge medical welfare service. Expenditures during
the Iranian year 1325 (March 21, 1946, to March 20,
1947) were 177,984,500 rials ($4,312,000) or 2.9
percent of the total government expenditures for
that year. According to the Advisor to the Minister
of Health, nearly 95 percent of the total appro-
priation for the Ministry is used for the mainte-
nance of free medical facilities; only 5 percent is
used for preventive medical activities. In and near
Tehran, the Ministry of Health operates two tuber-
culosis sanatoria with about 525 patients and four
hospitals with a total of 700 beds. In the provinces
it operates two leprosy sanatoria with about 400
patients and 83 small hospitals with a bed capaci-
ty of 1,988. In addition, there are some 300 dis-
pensaries run by the Ministry. During the Iranian
year 1327 (March 21, 1948, to March 20, 1949) the
personnel employed by the Ministry of Health was
as given in the table below.

Dr. Avery has labored diligently to reverse the
percentages of the treatment and preventive
activities, but little progress has been made to
date. The prevailing doctrine of fatalism with
respect to disease, as with all other circumstances
affecting man, and ignorance of the potentialities
of preventive medicine makes hospitals and dis-
pensaries appear to be more important than health
centers. Thus, the constituents of the Majlis con-
tinually demand more hospitals and dispensaries,
and an ever increasing share of the resources of
the Ministry of Health is devoted to the treatment
instead of the prevention of disease.

Seven-Year Plan, A development of the last
2 years may present the opportunity for Dr. Avery
to accomplish his objective. Following World
War II, Iran found herself in the position of numer-
ous other countries with vast increases in the
expenses of government but without corresponding
increases in revenue. The poverty of the people

MINISTRY OF HEALTH PERSONNEL, 1948-1949

Types of Personnel Tehran Area Provinces

Graduate doctors 193 346
Licensed doctors, dentists, pharmacists,

behdars, and midwives 95 357

Pezeshkiars 148 441

Vaccinators 40 400

Others 761 1,740

Total 1,237 3,284
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made further taxation out of the question. It was
necessary, therefore, to seek means of improving
the living standards of the people, to increase
exports and to decrease imports, On December 17,
1946, the Iranian Ambassador to the United States
executed a contract in behalf of his country with
the Morrison-Knudsen International Co., Inc., the
latter to survey the potentialities and facilities of
the country and to formulate a program for the
development and exploitation of the natural re-
sources of Iran, its existing industries, and other
fields of production. Concurrently with this study
by foreign experts, the government of Iran activated
a Supreme Planning Board, under the direction of
Dr. Amini, to carry on more extended studies of
the social and political economy of the country
and to make recommendations for its fiscal
improvement.,

The report of the Morrison-Knudsen observations
and recommendations (date-lined July, 1947) is
contained in a quarto volume of 320 pages plus
16 maps. It contains a vast amount of information
about existing utilities and resources, together
with suggestions for their expansion and develop-
ment. The cost of the projects catalogued in this
report totals about $1,250,000,000, an amount
known to be beyond the financial competency of
the country. Accordingly, two programs were pre-
pared embodying the highest priority projects which
could be accomplished by expenditures of
$500,000,000 and $250,000,000, respectively.

The public health section of the report, which
is additional to projects for water purification and
sewage disposal for the seven largest cities in
the country, consists of three parts: (a) the pre-
vention of disease, (b) education of medical and
public health personnel, and (c) treatment facili-
ties. The plan involved the construction of 780
health centers, one for each 14,000 inhabitants, a
central laboratory and executive headquarters at
Tehran, 15 quarantine stations and 10 contagious
disease hospitals of 50 beds each, and an educa-
tional plant to be used in training personnel to
operate public health centers and hospitals. To-
gether with operational expenses, this amounted
to some $540,000,000 to be spent within a 7-year
period. While the authors of the Morrison-Knudsen
report admitted the thorough desirability of such
an expenditure, it was obviously impossible to
include it within the limits set for their recom-
mendations. Therefore, they eliminated the entire

treatment program, 390 of the local health centers,

all the quarantine stations and the contagious
disease hospitals, half of the construction for the
medical education facilities, and 40 percent of the
operating expenditures. This reduced the public
health allotment to $48,294,000, or 9.6 percent of
the $500,000,000 program. In the $250,000,000 pro-
gram the same public health expenditures were
recommended, amounting to 18.6 percent of the
total,

On November 10, 1947, Dr. Mosharaf Nafici was
invited by the Prime Minister to prepare, with the
assistance of the Supreme Planning Board studies
and with reference to the report of the Morrison-
Knudsen Company, a program for the econoémic
improvement and development of Iran. His recom-
mendations were made available within a month
in a mimeographed document entitled ‘‘Preliminary
Report on the Persian Seven-Year Plan’’.

The Supreme Planning Board had suggested that
the expenditure of some 62 billion rials
($1,937,500,000) would be required over a 7-year
period to create a balanced economy for Iran. On
the other hand, the financial ability of the coun-
try, according to the computations of the Board,
could justify the outlay of only one-third of this
sum. Dr. Nafici, therefore, based his Seven-Year
Plan for the economic development of Iran on the
expenditure of 21 billion rials ($656,250,000), of
which a fourth or a third would be made in foreign
exchange and the rest in rials. He proposed to
provide the money by expanding the capitalization
of the Bank Melli so that 4.5 billion rials would
be available from that source, by devoting to this
Plan the total royalties of the Anglo-Iranian Oil
Company amounting over the 7-year period to
7.8 billion rials, one more billion from the sale of
government property, and another billion from
private investment interests. The remainder, 6.7
billion rials, was to be secured as a loan from the
International Bank.

Of the 21 billion rials, Dr. Nafici allocated 1.5
($46,875,000), or 7.2 percent, to public health. In
proposing this expenditure Dr. Nafici followed the
plan for the ‘‘Revised Seven-Year Health Pro-
gram’’ submitted by Dr. Avery. This provides a
national health institute, 12 quarantine stations,
780 health centers (if three-fifths of the cost of
training can be met from special educational funds;
if not, only 520 health centers can be built), and
special funds for the control of such communicable
diseases as smallpox, diphtheria, typhus fever,
malaria, trachoma, the venereal diseases, leprosy,




and tuberculosis. Money is also provided for the
care of mothers and children, sanitation and water
supply, the operation of quarantine stations, and
the control of epidemics. Over 208 million rials
are allocated for the education of public health
personnel, if special educational funds are avail-
able for health training; otherwise, 346 million
rials will be used for this purpose.

For malaria control, Dr. Avery proposed the
following expenditures per year: first year, 2.9
million rials; second year, 11.4 million rials;
third year, 18.2 million rials; fourth, fifth, sixth,
and seventh years, 18.7 million rials each, a total
of 107,300,000 rials. Dr. Avery’s report was pre-
pared before the writer had visited Iran and had
estimated the cost of malaria control for the coun-
try. However, the probable expenditures proposed
in this report, for the first 4 years of the program,
which may have to be spread over a greater number
of years, is of about the same magnitude, viz.,
116,000,000 rials. Consideration should be given
to the desirability of making adjustments in the
proposed Ministry of Health malaria control budget
to effect as rapid reduction of malaria as is com-
mensurate with the technical skills which can be
made available for this purpose in Iran.

The essence of Dr. Nafici’s. “Preliminary
Report on the Persian Seven-Year Plan’’ was
transmuted into legislative language, and the
document was submitted to the Majlis for enactive
consideration on May 4, 1948. It was referred to a
special Commission, the members of which
examined, discussed, and amended the draft. It
was sent back finally to the Majlis sometime during
September 1948, with a favorable Commission
report. According to the New York Times for
March 5, 1949, the Majlis has passed the bill and
His Highness, Prince Abdor Reza Pahlevi, has
disclosed that Iran will make application for a
$250,000,000 loan from the International Bank for
Reconstruction and Development as a part of this
Seven-Year Plan of economic development.

The visit of the writer coincided with that of a
representation from Overseas Consultants, Inc.
This private concern had been engaged by the
government of Iran to review the allocation of
funds and to establish priorities for the more
important projects to be activated within the
Seven-Year Program. The group was headed by
Mr. John R. Lotts of Stone and Webster, Inc.,
and also included Mr. James M. Barker of Sears,
Roebuck and Co., Mr. George V. P. Burgess of

Coverdal and Colpitts, Mr. Paul B. Coffman, Stat-
istician, and Mr. Walter Skrocki, the Executive
Officer of the party. It was possible for the writer
to accompany this group on a trip to the Caspian
Sea in the north and northwestern areas of Iran.
This was a most stimulating and informative
experience.

Malaria Findings. The visit of the writer to Iran
was too short and during the wrong season to per-
mit malaria survey activities to any great extent.
No blood films were made. The spleens of about
25 boys in the Caspian provinces near Babolsar, a
few more near Palisht, and others in the town of
Jereghan were palpated. About half the school
boys in the little town near Babolsar had enlarged
spleens, though most of them were small. In the
village of or near Palisht where the Near East
Foundation had been carrying on sanitary activi-
ties there was no evidence of splenic enlargement;
in a nearby unsanitated town several of the children
had enlarged spleens but none of these were strik=
ingly enlarged. In Jereghan all the children pal-
pated had enlarged spleens and most of these were
excessive in size, extending in some instances
below the umbilicus. Anopheline mosquitoes were
searched for in the Caspian provinces, in and near
Abadan, and in Jereghan not far from Shiraz. Only
in the last location were any found. These were
numerous both in animal shelters and in houses;
some were freshly blooded. They were later identi-
fied as Anopheles sacharovi, and doubtless they
originated in the rice fields and swamps near the
town in which they were collected.

Accordingly, it was necessary to depend upon
information in the literature, routine morbidity
reports, and the opinions of others more closely
and extensively associated with the problem in
obtaining intelligence concerning the prevalence
and distribution of malaria and the transmitting
species of anophelines in Iran. There are few
laboratories in the country where blood films are
examined routinely for the presence of malaria
parasites; therefore, reported cases of malaria
are based primarily on clinical impression, con-
firmed at times by so-called ‘‘therapeutic tests,”
i.e. uncontrolled therapeutic experience with anti-
malarial drugs. In recent years from 400,000 to
500,000 cases of malaria have been reported each
year. In all probability, many of these cases are
not malaria; on the other hand, physicians and
health officers probably see or have called to their
attention only a small fraction of the actual malaria
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sickness. Dr. Avery is of the opinion that no less
than 40 'percent of the 11,000,000 villagers live
under conditions of severe malaria endemicity; he
feels that another fifth of this population lives
under conditions of mild or intermittent prevalence.

The malaria computations have been based on
these expressions.

Malaria is reported from all of the ten provinces.
It is most important in those bordering the Caspian
Sea and in those with irrigated river valleys.
Indeed, if one includes metropolitan or highly
urbanized sections, the central desert basins, and
areas over 6,500 feet above sea level, it may be
said that malaria may occur anywhere in Iran that
man can live. In the Caspian provinces malaria
mosquitoes are produced in natural swamps and
in the paddies where rice is raised. Some malaria
undoubtedly occurs along the streams in the foot-
hills of the mountains, butespecially where these
have been partially obstructed to direct water into
irrigation channels.

Most of the malaria in Iran is probably associated
with irrigation or impoundment. The following
quotation from John Gilmour’s ‘“‘Report on an In-
vestigation Into the Sanitary Conditions in Persia,”’
written 25 years ago, is still a very accurate work
picture of the most extensive source of malaria
in the country.

““The method of irrigating a district must be

described and for this purpose the district of

Shahriar, to the west of Tehran, may be used as

an illustration. The district is part of a fertile

plain which lies at the foot of the Elburz range
of mountains. It is supplied by water from the
river Karaj. Numerous villages are scattered
throughout this district. The land surrounding
these villages is cultivated by the villagers.
The water in the river Karaj is the property of
the government. It is sold to the villagers and
landowners. Some of these villages are supplied
with water throughout the whole year; others
have springtime irrigation only. Each village,
occasionally two, has its separate water course.

These water channels are wide and shallow

streams with ne proper banks. Much water is

lost by leakage and evaporation. Leakage fre-
quently occurs and swamps are formed.

““When the water reaches the village and the
district where it supplies the water for irriga-
tion, a hole is cut in the side of the channel,
the water is allowed to run into smaller channels
and is then led on to the fields. No drainage of

surplus water is provided. It is run off the fields
and allowed to form swamps. These swamps are
the main mosquito breeding swamps. Much of
the land in this district is state property. It is
not properly worked, as water is wasted. There
is also an insufficient number of people to till
the land. Those who live there are practically
ill, malaria stricken and unable to do a day’s
work in the field. The incidence of enlarged
spleens in children examined by the writer varies
from 85 percent to 100 percent. These enlarged
spleens are not spleens palpable below the
costal margin, but in most cases descend almost
to the umbilicus. In some, the spleen descended
below the iliac crest and crossed to the right
of the middle line of the abdomen below the
umbilicus. In one village the oldest inhabitant
was forty-five. In this village a woman carrying
a baby was questioned. She had six children;
the youngest, which she was carrying, was the
sole survivor. The others had died of fever. The
survivor was about a year old; its spleen was
enlarged to the level of its navel.”’

In the northern part of the country the malaria
season extends from May to October, being most
prevalent in July. All of the three types of malaria
occur though quartan is very uncommon. The ma-
laria during August and September is predominantly
falciparum malaria. In the southern part of the
country the season is somewhat earlier and ex-
tends a little later. There may be a low point in
incidence during the midsummer while temperatures
are so high that mosquitoes do not enter houses.

Iran is the meeting place of anophelines from
Mediterranean and Indian regions. A considerable
number of species has been reported from the
country, It includes Anopheles superpictus, A.
sacharovi, A. stephensi, A. maculipennis (sub-
species?), A. d’thali, A. apoci, A. sergenti, and
A. pulcherrimus. Doubtless there are others. Of
these only the first four are probably of any signi-
ficance with respect to malaria transmission,
Russell, West, and Manwell in their ‘‘Practical
Malariology’ indicate only three vectoral
species — A. sacharovi, A. stephensi, and A.
superpictus. In London, the writer was permitted
to seen an unpublished typescript copy of ‘‘The
Anopheline Mosquitoes of Iraq and North Persia”
by T. T. Macan, a British army officer entomologist
who made these observations during World War II.
He refers to the three species mentioned above
plus an unidentified strain of A. maculipennis
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Anopheles superpictus

which was generally associated with 4. sacharovi
and may be of vectoral significance.

A. superpictus is a vicious transmitter wherever
it occurs in Mediterranean area. It must be exten-
sively distributed in the inhabited portions of Iran.
It is found in valleys and in hill districts, breed-
ing in the edges of stony streams and irrigation
water seepage. The larvae develop in clean, sunlit,
sparsely-vegetated water. The adults rest freely
in houses and stables, perhaps in outside resting
places as well. They are said to hibernate in
houses or stables during the winter months. This
mosquito is credited with flight ranges up to
4 miles.

A. sacharovi (selutus) is also a Mediterranean
species. The larvae are sunshine-loving and are
found in fresh or brackish inland or coastal marshes
such as rice fields, swamps caused by irrigation,
and vegetated rivers. It hibernates in human houses
and animal shelters during the winter andrests
freely in these places during the rest of the year
except in the summer months, when the smallest

Anopheles sacharovi

catches are made. This is responsible for the
suspicion that in the summertime some of the
mosquitoes rest outdoors, returning inside with
the cooler weather. It appears to be less prevalent
in southwest Iran than either A. superpictus or
A. stephensi.

A. stephensi is an Indian species. In Iran it is
associated particularly with date palm culture and
is found in the southern part of the country. There
is no evidence of hibernation; the species prob-
ably breeds throughout the year though its prev-
alence is depressed in cold weather. The larvae
are found particularly in small breeding places
such as borrow pits, seepage pools, hoofprints,
etc. They 'also may be found in irrigation channels
in the absence of tidal movement and of fish, and
in the presence of vegetation. In India they are
found abundantly in wells and cisterns and other
domestic water supplies. It is possible that some
of these might also inhabit the ornamental pools
which are common on Iranian premises. This
species rests in houses behind and on hanging




articles of clothing.

The unidentified strain of A. maculipennis (of
Macan) is a mosquito which hibernates in houses
and stables in the winter months and is found rest-
ing in them during the other months of the year.
Its breeding habits are much the same as those of
A. sacharovi; it is frequently associated with
A. sacharovi or A. superpictus. He believes it to
be of vectoral significance but does not indicate
the basis for this opinion.

As shown above, all of the known three and
possibly four species of malaria transmitting
anophelines are forms which rest in houses and
animal shelters. It follows that the application of
DDT to the interior walls and ceilings of these
structures would be a logical method of malaria
control. This has been shown to be an effective
method of mosquito and malaria control with each
of the three known species mentioned.

The raising of silkworms in households is a
marginal industry in portions of the Caspian prov-
inces. It is unwise to apply DDT in the houses
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where the silkworms are reared, as this compound
is lethal to these insect larvae. Alternative forms
of malaria control must be used in such areas.

Previous Malariometry. In response to an invita-
tion by the Iranian Ministry of Health, the U. S.
Naval Research Unit at Cairo, Egypt, made avail-
able the services of Lt. Wethersby, a malaria
survey and control officer, to appraise malaria
attributes in the village near Palisht on the

Varamin Plain, :
Lt. Wethersby collected blood films from inhabit-

ants and dissected anophelines caught in the area.
Only fragmentary bits of information concerning
his findings are now available, as the airplane in
which he and his wife were returning to Cairo was
wrecked and burned. Lt. and Mrs. Wethersby
escaped alive, but his notes and slides were
destroyed. According to what is known of his
findings, the incidence of malaria parasites, both
in humans and in mosquitoes from the villages
studied, was phenomenally high.

Previous Malaria Control Efforts. The writer is
indebted to Dr. Bennett F. Avery for notes con-
cerning antimalaria activities carried on from
1944 to 1948, inclusive.

a. 1944 — Khorramabad

The U. S. Army 111th Malaria Control Unit
was carrying on larva control measures around the
road camp near Khorramabad. Ministry of Health
and Iranian Army personnel were sent for 2-week
courses with this Unit and continued the remainder
of the season carrying on control in the Khorrama-
bad area under the supervision of Sgt. Carney.

b. 1945 — Khorramabad, Isfahan, Shiraz

Larva control measures were undertaken in
these three areas using personnel trained at
Khorramabad the previous season. At Isfahan,
Dr. Mashaekhi directed extensive control measures
using up to 1,500 laborers furnished gratis by
landowners. At Shiraz, Army personnel trained at
Khorramabad held a training school for other Army
personnel and working with the Ministry of Health
officials, accomplished considerable control. The
landowners voluntarily contributed funds for pur-
chase of 500,000 atabrine tablets for free distri-
bution in their villages.

c. 1946 — Khorramabad, Isfahan,
Sanandaj, Kermanshah, and Bushire

Control measures were continued in the first
three areas. At Kermanshah the Anglo-Iranian Oil
Co. cooperated in larva control over the consider-
able area near their refinery. At Sanandaj, the

Shiraz,



Army garrison contributed soldiers and officers.
At Bushire the only breeding area seemed to be
the water-storage tanks from which the drinking
and washing water of the city was obtained. These
were treated with kerosene each week.

d. 1947 — Khorramabad, Isfahan, Shiraz,
Sanandaj, Kermanshah, Bushire, Khorramshahr,
Ahwaz, Palisht Area and Parchin :

Control was continued in the areas listed
for 1946. Because of extensive floods in Khuzistan,
there was a minor epidemic of malaria near Ahwaz
and a large one in the Khorramshahr-Abadan area.
Extensive control measures were carried out,
primarily by oiling the collections of stagnant
water and by treating malaria cases. As the
waters receded, breeding also was found in the
irrigation ditches of the palm groves so that these
had to be oiled.

The Near East Foundation, in cooperation
with the Ministry of Health, began some larva con-
trol in the Palisht group of villages, but in the
main relied on DDT residual spray, numerous
villages having the latter treatment. About 26
villages were sprayed, with excellent results.

Parchin was protected by a large-scale larva
control project involving the marshes and river
bed.

e. 1948 — All Areas of 1947

The Near East Foundation, with some help
from the landowners, extended the area of DDT
residual spraying with the hope of doubling the
area treated. Their reports are not yet available.

MAL ARIA CONTROL RECOMMENDATIONS
TO THE
IMPERIAL IRANIAN GOVERNMENT

The following recommendations and comments
are made for the development of a national program
for the control and prevention of malaria in Iran.

I. IT SHOULD BE DECENTRALIZED, BASED
PRIMARILY ON ONE TYPE OF ACTIVITY, AND
DEVELOPED IN THREE CONSECUTIVE STAGES
OF DEMONSTRATION, OPERATION, AND

MAINTENANCE.

A. Decentralize Program. In the opinion of the
writer, the malaria control program should be
decentralized to the extent that capable health
officers are available in the provinces to give the
program promotional and technical guidance.

Administrative direction and control, coordination,
and technologic improvement must come from or
through Tehran; the actual selection of areas to
be treated, the planning and scheduling of opera-
tions, the execution of the work, and the appraisal
of its benefits should be accomplished at the
provincial level.

Malaria is peculiarly a local health problem,
involving essentially the mass relationships of
bodies of water in which .infectible mosquitoes
develop and the houses in which people live. The
factors of proximity and accessibility between
these two relatively fixed entities in and around
the 43,000 villages of Iran should be more familiar
to resident health officers in the provinces than
to individuals whose responsibilities require them
to be stationed in Tehran.

Some of the provinces may lack health officers
with the perspective, technical background, and
executive ability to recognize the need for health
improvements and to develop broad programs to
prevent disease and disability. In such instances,
the Malaria Control Unit in the Ministry of Health
must give special assistance until these Pro-
vincial Health Officers have been trained or re-
placed by others possessing the requisite skills
and characteristics.

B. Concentrate Resources. Until the lay health-
educational background essential for pepular
cooperation has been established, and the neces-
sary funds and trained personnel produced to
execute a nation-wide program technologically
adapted to the specific needs of each different
area, it is believed desirable to concentrate the
resources at hand primarily on the single method
of malaria reduction having the greatest general
applicability and effectiveness in Iran. The
method proposed is the treatment of the interior
surfaces of human habitations and domestic animal
shelters with residual insecticides to the extent
necessary to deplete the densities of malaria-
carrying mosquitoes within homes to the point
where transmission diminishes to insignificance
or extinction. This practice should result in the
reduction of Iranian malaria to public health un-
importance wherever it is properly applied. It
might actually eradicate vectors and malaria in
the more isolated villages. '

C. Long-Range Projects Country-wide malaria
control and prevention in Iran cannot be accom-
plished overnight or in a single season. There
is not enough transport, spraying equipment,
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or insecticide on hand to make more than a begin-
ning where conditions are worst. Extension of
activities must depend upon popular persuasion
by visual proof that spraying residual insecticide
within premises will prevent malaria

Accordingly, it is suggested that the first phase
in the development of this program be limited to
demonstrational applications of DDT in areas
where malaria is known to be hyperendemic. It is
believed that these demonstrations will create a
demand for greater coverage. Thus the second phase
should be primarily operational, energetic efforts
being made with expanded house-spraying to reduce
to insignificance the malaria morbidity and mortality
in areas of perennial prevalence. The third phase
should be one of maintenance, extending or con-
tracting the scope of operations according to the
residual malaria problem. It may be necessary to
ascertain the less conspicuous foci of malaria
endemicity, to maintain an alert lookout for in-
stances of reintroduced malaria in sections from
which the disease has been excluded previously,
and to spray each year those areas where infection
remains. It is possible that smaller operational
organizations will be adequate in the third phase
of the program to cope with these discoveries and
to continue spraying in the abundantly-watered
areas where malaria may persist for years, perhaps
indefinitely. However, by that time it is probable
that popular demand for fly reduction will necessi-
tate the conversion of the malaria control program
to one of domestic insecticiding; thus the scale
of spraying operations may continue undiminished;
it may even be increased.

The suggested phasing of the malaria control
program integrates nicely with the proposed Seven-
Year Program. As shown below, it is expected that
spraying activities will be carried on under the
field supervision of Pezeshkiars (dressers) with
Vaccinators as foremen of -crews. Over 440
Pezeshkiars and 400 Vaccinators (information
supplied by the Advisor to the Ministry of Health)
are now employed in the provinces by the Ministry
of Health; it is certain that enough of these can
be spared to launch the program. According to the
training schedule proposed in the Seven-Year
Health Plan, the members of these categories of
health personnel will be increased materially in
the years immediately following the effectuation
of the Plan.

The following is a more detailed discussion of
the three program stages:

l. Demonstrational Phase. This should be
carried on for one year mainly at the expense of
the National government, working through pro-
vincial health organizations, with the cooperation
of various voluntary and other agencies interested
in public health. More than 50 long tons of 100 per-
cent technical grade DDT and some 400 hand
sprayers are on hand in the Ministry of Health.
Kerosene is abundantly available throughout the
countrys These supplies are sufficient to spray
about 42,000 houses twice during the first season
with a 5 percent solution of DDT in kerosene.
This is estimated to be nearly 5 percent of the
country’s total village housing in highly malarious
areas and should constitute an excellent demon-
stration of the effectiveness of oil-borne DDT.

Nearly all of the village housing conmsists of
mud or earthen brick construction, the interior
surfaces of which, even when ‘plastered,”’ appear
to be very absorbent. The insecticidal efficiency
of oil-borne DDT on such materials has been shown
to be variable, doubtless due to differences in the
physical and chemical composition of the clays,
adobes, daubs, and other earthen surfaces tested.
From some parts of the world, efficiencies are
reported to compare favorably with those obtained
on nonabsorbent substances. However, the more
general experience has been that much of the oily
menstruum is rapidly absorbed by the dry, porous
materials, with the inevitable result that standard
application rates (200 milligrams of DDT per
square foot, or 2 grams per square meter) do not
have normally sustained” effectiveness. To com-
pensate for this loss, it is necessary to make
applications heavier than standard and thus
achieve normal residual effectiveness. This latter
resort is wasteful. A further serious disadvantage
in the use of oil-borne DDT is its liberal utiliza-
tion of kerosene (over 21 million liters required
for two applications per’year in the severely ma-
larious portions of the country). This natural re-
source fraction can hardly be spared to throw on
the walls of Iranian houses while other fuels are
in such short supply throughout the land.

Thus the general practice developed with respect
to applying DDT on earthen surfaces is to use
‘‘water-wettable’” DDT, a formulation in which
DDT comprises from 50 to 90 percent of the total,
with an inert dust diluent such as talc, together
with wetting, spreading, and sticking agents. This
is applied at standard rates of coverage (2 grams
of 100 percent DDT per square meter) and all of



the DDT remains  on the surface, available for
insecticidal purposes.

It is recommended, therefore, that the demon-
strational phase of the program (1949) include a
single application of water-wettable DDT to as
many houses in areas of high malaria endemicity
as are being treated with two applications of oil-
borne DDT to compare the residual effectiveness
of the two DDT formulations under Iranian con-
ditions. Conclusions should be based primarily
on afternoon counts of anophelines found resting
in occupied houses. The services of a Malaria
Biologist (see Sec. II, A,2 below) would be valuable
in making these determinations.

To make such a comparison during 1949, it was
suggested before the writer left Tehran that the
Ministry of Health purchase 60 long tons of 50 per-
cent* water-wettable DDT and 100 sprayers of the
type which can be used for spraying DDT suspen-
sions as well as solutions. This is enough DDT
to spray 50,000 houses once with this formulation.

It must be borne in mind that factors other than
those mentioned may be found to influence the
effectiveness and durability of DDT in Iranian
village houses and animal shelters. The practices
of cooking indoors without chimneys results in
carbon and grease deposits on interior walls,
especially of the kitchen. How soon these will
tend to occlude and inactivate the surface film of
DDT remains to be determined. Heat has a de-
naturing effect on DDT; conceivably this may be
manifest in the hotter portions of the country. The
dust which blows in and out of houses may remove
some of the DDT by attrition. Thus it is impossible
at this point to predict the type formulation or the
number of applications of DDT per season best
adapted to Iranian conditions. These points should
be determined conclusively during the demonstra-
tional phase of the program.

Allocations of DDT, or kerosene, and of sprayers
should be made in February or March, 1949, by the
Ministry of Health to the provinces on the basis
of their estimated relative malariousness. These
supplies should be dispatched to the Provincial
Health Officers so as to reach their respective
destinations not later than March 15th.

Health Officers should be advised at the same
time regarding the nature and objectives of the
demonstrational program. They should be instructed
(1) to store the materials and equipment securely
and to hold them until trained spray personnel is
available, (2) to choose three pezeshkiars (see
Sec. III, B below) to be ready to proceed to Tehran
some time in March for training in the technique
of DDT application, and (3) to select several
demonstration spray areas, both for oil-borne and
water-wettable DDT spraying in their own prov-
inces, where malaria is known to be a major
cause of premature death, sickness, and physical
nonproductiveness. These should be adjacent, if
possible, to other areas of high malaria prevalence
so that the contrast in malaria experience between
the sprayed and unsprayed areas will be marked.
They should be easily accessible so that they
can be visited by interested landowners.

One of the three trained pezeshkiars should be
appointed Malaria Control Officer in each province
(see Sec. IIl, 3 below). Together with the other
Tehran trainees, he should teach the technique
of DDT application to enough Vaccinators so that
they can supervise the application of the DDT
allotted to each province. Equipment should be
unpacked, tested, and used for training practice;
spraying should be under way by the end of April
for most of the country. The second application
should be made in July following the same order
of execution as scheduled for the first treatment.
Some modification of this time-table may be neces-
sary on the Persian Gulf littoral and as far north
as the summer heat either kills mosquitoes or
drives them out of houses. Wherever this bimodal
distribution of domestic anopheline densities
occurs, the DDT in kerosene should be applied
just at the beginning of each house-frequenting
cycle. :

The size of the spray crews will have to be
adjusted to each situation but it will probably be
found that three sprayers with a foreman-driver
(Vaccinator) is the most efficient unit in villages.
Labor for demonstrations should be hired and
trained in the village where it is to be employed.
If donkeys have to be used, they should be trans-

*¥It is recommended that 50 percent rather than the relatively cheaper 90 percent water-wettable DDT be used for this

experment because experience has shown a greater variability among different lots of the 90 percent product. Some of
these have a tendency to lump or coalesce, due to insufficient diluent or mixing especially under conditions of high
atmospheric temperatures. Observations should be made with different brands of high concentration water-wettable DDT
to determine whether or not any of them will remain consistently usable and effective under local storage conditions,

It would be advantageous from a cost standpoint to use such products.
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ported by truck as far as roads permit.
A budget proposed for the demonstrational year
of the program was estimated at about 8,000,000

rials for operating costs.

2. Operational Phase. This will be similar in
principle to the demonstrational phase except that
efforts should be made to extend DDT spraying to
every village in which malaria is a serious health
problem. Furthermore, it may be expected that the
costs will be divided between government and
landowners. Such cooperative arrangements should
be promoted and worked out by the provincial ma-
laria control authorities. The foreman should be
derived from the Vaccinator component of person-
nel in the provincial health organizations. They
should be instructed in spraying techniques during
the winter by the Provincial Malaria Control
Officers who directed the demonstrational program
in 1949, By this time, it should have been experi-
mentally determined whether or not DDT water
suspensions are superior to DDT oil solutions for
use in Iran and how many applications of DDT
should be made per year. Program logistics and
operations should be adjusted accordingly.

Malaria is predominantly a rural disease though
it occasionally invades the outskirts of cities.
The primary aim of the nation-wide operational
phase of the malaria control program should be to
reduce as rapidly and extensively as possible,
disabling malaria morbidity in village populations
located in hyperendemic and endemic areas.

Excluding ecity dwellers (about 3 million) and
nomadic tribesmen (about 2 million) from the
estimated 16 million population of Iran, there
appears to be some 11 million individuals residing
in an estimated 43,000 villages. Some two-fifths
of these villages are located, according to the
Advisor to the Ministry of Health (Dr. Bennett F.
Avery), in areas of intense malaria endemicity,
another fifth where malaria is present intermittently
but is a less severe health problem, and the

remainder in malaria-free terrain. Thus the opera-

tional problem is to provide house-spraying service
for the 4,400,000 Iranians (880,000 families)
living in highly malarious environments.

It is believed practicable to plan to achieve this
maximum coverage over a 3-year period. The
demonstrational phase, as suggested above, will
include the treatment of some 92,000 houses. It is
proposed to increase thereafter the number of
houses sprayed by almost 300 percent each year.
According to such a schedule, the accumulative
total of houses sprayed for each of the first 4 years
of operation would be as follows:

1949 92,000 houses
1950 350,000 houses
1951 620,000 houses
1952 880,000 houses

On the assumption that each of these families
occupies one house or compound, the interior
surfaces of which, including domestic animal
shelters but excluding floors, average 300 square
meters, a budget has been prepared for the annual
residual insecticiding of 880,000 houses. This
shows the costs of making two applications per
year of oil-borne DDT, or single annual treatments
with either 50 percent or 90 percent water-wettable
DDT. The arbitrary assumptions regarding the
number of applications are reflections of the
writer’s opinion; the type and number of spray
treatments best adapted to Iranian conditions re-
main to be determined by field experiment
(Demonstrational phase, above). The budget does
not contain the original cost of motor transport
(discussed below) necessary to implement com-
pletely the nation-wide operational phase of the
program, though repair and replacement costs are
included. No allowance has been made for local
contributions of labor, materials, or funds.

According to these provisional figures, the
maximal recurring total and unit costs for insecti-
ciding homes in the more malarious villages of the
country would be as follows:

0il-Borne DDT | 50% Water- | 90% Water-
(Two applications Wettable Wettable
Insecticide Provided per year) DDT* DDT*
Rials Rials Rials
For 880,000 houses 86,064,000 50,600,000 40,128,000
Per 50-house village 4890.0 2875.0 2280.0
Per house 78,8 57:5 45.6
Per person protected 19,7 1055 9l

*One application per year
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Thus, the per captia costs of DDT application in
Iran, if experience proves the validity of the cost
data above, would rank among the phenomenally
low health investments in the world for malaria
control.

If it is determined that one application of 50 per-
cent water-wettable DDT per year is the most
effective and durable type of application for Iran,
the annual increase in recwring antimalaria
expenditures during the first 4 years of the pro-
gram at the rate suggested above for augmenting
house coverage each year, would be approximately
as follows:

1949 8,000,000 rials
1950 22,000,000 rials
1951 36,000,000 rials
1952 50,000,000 rials

If either of the other suggested formulations (or
such a variation as two applications per year of
either type water-wettable DDT) appears superior,
annual budgets should be adjusted accordingly.

materials, and equipment - and not as mobile
insecticide reservoirs to supply each crew as is
customarily provided in some other countries. It
seems doubtful if one truck can service more than
four crews simultaneously, but it should be
possible to determine this ratio more precisely
during the demonstrational phase of the program.
If experience supports this estimate, 100 trucks
will be needed for the 400 crews envisioned. Some
of these trucks will not be in service more than
from 3 to 6 months of the year for malaria control.
Ten pick-up trucks, or jeeps with covered trailers,
will be needed by the 10 Provincial Malaria Con-
trol Officers, and two passenger cars such as
Jeep Station Wagons or equivalent should be
sufficient for the Tehran headquarters. The vehicles
for the Tehran and provincial headquarters and
30 of the larger trucks should be procured in 1949,
35 more of the larger trucks in 1950, and again in
1951. This would increase the outlays for the first
3 years, proposed above, as follows:

Operational
Year Costs*

Nonrecurring
Expenditures Total

1949 8,000,000 rials
1950 - | 22,000,000 rials
1951 | 36,000,000 rials
1952 50,000,000 rials

3,474,250 rials
3,185,000 rials
3,185,000 rials

11,474,250 rials
25,185,000 rials
38,185,000 rials
50,000,000 rials

*N.B. Based on the unproved assumption that one application per
year of 2 grams per square meter of DDT (50% water-wettable
formulation) is the most effective and durable type of domestic

treatment.

As stated above, the over-all budget for annual
recurring expenses does not include the vehicles
necessary to equip the operational phase of
the national malaria control program. This is
an initial and nonrecurring cost. The same is
true of sprayers, but it is believed that enough
of the latter are on hand and on order to com-
plete spraying activities proposed for 1949
and 1950. Thereafter, funds should be available
from the budget to purchase sprayers for the re-
quirements of the following year.

The number of vehicles required for a spray
program where it is expected that labor will be
recruited locally is largely a matter of conjecture.
It is certain that sturdy trucks will be needed.
They will be used mainly to transport foremen,

3. Maintenance Phase. It is, of course, impos-
sible at this time to envisage the situation in Iran
4 or more years hence with respect to malaria and
its control. Nothing more than a few generalities
based on assumptions can be made at present for
the guidance of the program after it has reached its
peak of operational coverage in the more severely
endemic areas of the country. By that time the
Ministry of Health will most certainly be faced
with the decision of whether or not domestic DDT
treatment should be extended to nonmalarious
areas. The health and comfort benefits collateral
to this type of malaria control program will create
strong pressures for its application on virtually a
nation-wide basis. Thus the question of mainten-
ance provisions will depend upon whether DDT
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is to be used solely as an antimalaria measure
in areas where malaria is still a health problem,
or for the control of all domestic insects wherever
they occur in Iran.

If the program is to be maintained with the
principal objective of preventing malaria, some
recession in organization and activities should be
possible, even though efforts are made to contain
progressively the areas of marginal endemicity,
estimated by the Advisor to the Ministry of Health
to be inhabited by one-fifth of the total village
population (operational phase, above). In all prob-
ability, much of this malaria prevalence is of the
type referred to by malariologists as ‘‘secondary’’
focalizations of the disease. These obtain where
transmission, for a variety of reasons, is not self-
perpetuating. They exist by virtue of frequently
introduced parasites or vectors from ‘‘primary’’
sources, which are self-maintaining. Thus when
the principal expanses of primary endemicity are
nullified, most of the secondary focalizations
usually disappear spontaneously. Nevertheless,
an alert watchfulness for inconspicuous but
genuine areas of malaria occurrence should be
maintained; these should be immediately investi-
gated and controlled if the existence of transmission
is verified.

The writer is of the opinion that actual eradi-
cation of transmitting mosquitoes or of malaria
will be accomplished in numerous localities in
Iran if strenuous efforts are made to secure com-
plete and adequate coverage with DDT. So many
of the villages are small and isolated that it would
seem entirely possible to reduce the vector popula-
tion to the point, first, of interrupting malaria
transmission and, second, of eliminating locally
the transmitting species even in areas of primary
endemicity, If these surmises are confirmed by
experience, reductions may be made in the spray
program; but the recognition of these malaria-free
areas and their maintenance as such will require
careful diagnosis and conscientious case report-
ing by physicians, and vigilant attentiveness by
Provincial Health Officers and ‘Malaria Control
Officers. If such malaria-free or vector-free areas
develop, every effort should be made to extend
their borders, at the same time watching to appre-
hend and nullify the reintroduction of parasites
or vectors.

If the Seven-Year Plan is activated as proposed,
numerous new, and additions to old, irrigation pro-
jects will be established. These are indispensable

for the development of agriculture in the arid sec-
tions of Iran. It should always be borne in mind,
however, that irrigation systems, improperly con-
structed and used, may be prolific sources of
anopheline mosquitoes. They are probably respon-
sible for much of the malaria in Iran. To prevent
the enlargement of the country’s malaria problem,
the Malaria Control Unit and provincial malaria
control authorities should take an active part in
advising and educating those concerned in the
development and operation of these facilities.

If on the other hand, it is decided to augment
the DDT spraying program to protect against ma-
laria and much of the enteric disturbance, typhus,
sandfly fever, leishmaniasis, and possibly trach-
oma and topical infections transmitted by flies
throughout the country, and to relieve the general
population from the nuisance and physical discom-

~ fort of mosquitoes, muscoid flies, fleas, lice, etc.,
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a tremendous expansion of the operating organiza-
tion, its activities, and fiscal support would be
necessary. It would require from three to four times
as much technical personnel, labor, equipment
including vehicles, and insecticidal materials. It
is questionable if lasting and satisfactory fly con-
trol could be achieved by insecticidal spray
methods without fundamental improvements in
basic sanitation.

The health and human efficiency objectives of
a national or regional domestic insect control
program are thoroughly desirable, but they would
be excessively expensive to effect in Iran. Whether
or not their cost could be justified is a problem
for the Iranian government and its people to decide.
The situation to be avoided most is the unenviable
one of trying to do domestic insect control on a
malaria control budget; such an undertaking results
invariably in a dismal failure to attain either ob-
jective. It commences, whether purposefully or
not, when the first house in a nonmalarious area
is sprayed with DDT purchased and applied with
malaria control money. Such digressions tend to
multiply, and each of them impairs the likelihood
of achieving the current objectives of the malaria
control program. If individuals or communities in
malaria-free areas desire to avail themselves of
the benefits of residual domestic insecticiding,
they should defray its costs. On a small scale, it
should be possible for the provincial malaria con-
trol organization to render the service on a reim-
bursable basis; on a large scale, e.g., for a city,
special spray crew foremen should be trained by



the Provincial Malaria Control Officer, but the
entire expense of foreman supervision, labor,

equipment, and materials should be borne locally.

D. Adjunctive Malaria Control Measures, While
the writer is of the opinion that more malaria con-
trol will be achieved economically in Iran by
domestic insecticiding than by any other one
technique, there are several additional measures
which can be employed advantageously and at
little cost. These should be made a part of the
general program wherever and whenever
circumstances indicate.

1. Suppressive antimalarial medication. For
example, the rearing of silkworms in households
is a supplementary occupation during part of the
year in portions of Gilan and Mazendaran Provinces.
DDT kills silkworm larvae as readily as adult
mosquitoes; under no circumstances should it be
applied while living silkworms are on the premises.
On, the other hand, it seems unlikely that DDT
sprayed on ceilings and walls well in advance of
silkworm rearing would actually interfere with the
development of these larvae. Experimental observa-
tions on this point are indicated. But the rearing
of silkworms within homes is a capricious under-
taking at best, and the persons concerned with it
are prone to attribute failures to a wide variety of
factors, both real and imaginary. If their houses
have been sprayed with DDT, or if it has been
applied as a larvicide in the vicinity of the mul-
berry trees, the leaves of which are used as silk-
worm food, it constitutes a convenient explan-
ation for the difficulties encountered. It may even
be the basis for claims against the persons or
agencies applying the DDT.

According to the Seven-Year Plan, it is proposed
not only io maintain but to expand present sericul-
tural facilities in northern Iran. Where these activi-
ties are carried on, it is probably inadvisable to
apply DDT in or near these homes until and unless
experimental observations indicate that silkworms
may be reared safely in previously sprayed houses.
Alternative antimalaria measures include larvicid-
ing and suppressive medication.

The silkworms are raised on the low, narrow
coastal plain extending south from the shore of
the Caspian Sea. Much of this area is either natu-
rally swampy or has been flooded for wet rice cul-
ture. [rrigation practice is poorly controlled; it
would be difficult under the circumstances to
develop intermittent irrigation. The surfaces are
so extensive that either airplane application or a

14

vast amount of hand spraying would be required to
spray oil or Paris green on the paddies and swamps.
It is believed that such a practice would be =xces-

sively expensive, and would probably be objected

to by rice growers, whether or not the larvicide
was actually injurious to the young rice plants. It
is, therefore, not recommended.

The antimalarial drugs developed during World
War Il have been utilized successfully under experi-
mental, field, and military conditions for “‘sup-
pressive’’ treatment. This means that small doses
of these drugs, taken once each week, prevent the
appearance of malaria symptoms as long as the
medication is continued. They will not perman-
ently prevent or cure all types of the disease.
Some weeks after discontinuing the drug, many of
the individuals infected before or during the period
of medication may manifest symptoms and require
therapeutic treatment. The drugs used for this
purpose include chloroquine (trade name, ‘‘Aralen’’),
and chlorguanide (trade name, ‘‘Paludrine’’). The
weekly dose of the former is 0.3 gm. of the base,
or 0.5 gm. of the diphosphate; of the latter, 0.3 gm.
Chloroquine costs two to three times as much as
chlorguanide per course of suppressive medication.
It is preferred by some malariologists (Coatney in
U.S.A.; Clark in Panama) because of its brisker
action on vivax malaria, and the longer interval
from cessation of treatment to overt malaria.
Chlorguanide appears to be more variable in its
activity against different strains of falciparum
malaria, but is less toxic than chloroquine.

It is believed that the weekly administration
of either of these preparations during the months
of malaria transmission — April to October — to
the willagers where silkworms are raised could
be arranged under the supervision of the Pro-
vincial Health Officer, utilizing the part-time
services of Vaccinators for drug distribution to
schools and families. Such a procedure should
keep these populations in good health, as far as
malaria is concerned, until their harvest season is
over. It might then be necessary to supply thera-
peutic medication to the individuals developing
clinical malaria, but if most of the inhabitants of
each village take suppressive treatment, it is
unlikely that transmission levels will be high, and
cases appearing after suppressive medication
should be few. The feasibility of spraying houses
with DDT after all the silkworms have been reared,
thus reducing the period of suppressive medication,
should be explored.
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The writer has no information concerning the
number of persons living in malarious villages
where silkworms are raised; therefore, no budget
for suppressive medication has been prepared.
Unit cost estimates are as follows:

About 30 doses (60 tablets of chloroquine or
90 tablets of chlorguanide for adults; less for
children and infants) are required for a complete
malaria season. The costs of these medicaments,
according to figures made available by the Iranian
Ministry of Health, are for chloroquine from 1.0 to
1.3 rials per tablet or 60 to 80 rials per course of
suppressive treatment; for chlorguanide, 0.293 rials
per tablet or about 26.4 rials per course. To this
should be added the costs of distribution, which
should be only nominal. Malaria control by sup-
pressive medication should be kept to an absolute
minimum. It is an expensive substitute for DDT
spraying; it will cost, in all probability, from two
to four times as much per person.

2. Mosquito control in private pools. Pools
which ornament the grounds of Iranian homes and
serve as emergency water supplies are numerous,
especially in cities. They probably are not pre-
ferred anopheline breeding places, though it is
quite possible that larvae might be found in some
of them on occasion. Most of these are clean-edged
reservoirs, though aquatic vegetation flourishes in
a moiety. Many are subject to frequent surface agi-
tation by sprinkling (recirculating fountains), or
by bailing or brushing water out of them for washing,
watering plants, or wetting down dusty driveways.
These disturbances of the water deter mosquito

~ production.

The simplest antianopheline measure for these
pools is to stock them with insectivorous top-
minnows. The most predatory species, Gambusia
affinis, has been carried literally almost around
the world by malaria control authorities, and thus
has been used under a great variety of climatic
conditions. It is suggested that a Gambusia nursery
bemaintained by each Provincial Malaria Control
Officer, according to the excellent directions con-
tained in Chapter 24 of ‘‘Practical Malariology’’
(Russell, Manwell, and West, 1946). Private pools
could be stocked readily from these nurseries.
Vegetation in these pools should be kept to a mini-
mum for best results in destroying mosquito larvae
by top-minnows.

3. Water management. Irrigation and flooding are
mentioned repeatedly in this report because it is
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believed that the extended water surfaces involved
in these practices are important sources of anophe-
line breeding and, therefore, of malaria in Iran.
These water-holding systems are essential to the
country’s agricultural development; but if improper-
ly constructed and operated, they may constitute a
health hazard nearly as important, economically,
as the produce from the soil they moisten. The
major impoundments, artificial or natural, which
reservoir the water for these systems are probably
of less consequence in Iran from a malariogenic
standpoint, as they are ordinarily flowing rivers
(partially dammed) or natural basins located in the
mountains or foothills some distance from village
populations.

Irrigation systems have long been associated
with mosquito-borne disease wherever the thermal
requirements for mosquito development are met.
Heavy anopheline production is sometimes encoun=-
tered in the main channels, especially if wdter is
held there for more than a week. More frequently,
however, it occurs in the pools formed when water
leaks out of untended dikes, and when the surplus
water discharged from the low end of the system is
allowed to stand in natural depressions rather than
being carried away properly in a drainage ditch.
Flooding becomes dangerous when water is held
over a week, and when poor leveling tends to
spill the water over or through the lower retaining
wall.

The prevention of these mosquito-producing situ-
ations is educational. The individuals who own,
construct,and tend irrigation and flooding facilities
should be informed concerning the health responsi-
bilities involved.The structures should be designed
and built to hold water tightly, and all leaks should
be repaired promptly. Water should not be held any-
where in the system for more than a week. In many
parts of the world where rice is cultivated, it has
been found that intermittent drying and flooding
does not harm the crop and prevents mosquito
breeding, or that continuous irrigation with two
systems, one dry while the alternate is full of
water, achieves the same objectives. There is
frequently a tendency, especially when water is
not abundantly available, to get more water into the
system than the land can absorb. This leads to
water-logging of the soil and the discharge of
the excess water. Farmers should be taught to
control irrigation flows so that their land will be
adequately moistened without wastage of water.

The Malaria Control Engineer should be consul-
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ted concerning the design of impoundments, irriga-
tion, and flooding systems, so that they can be
built to minimize the mosquito production. The
Provincial Malaria Control Officers should see
that they are operated in accordance with the
principles of good water management.

Such

operations as drainage or filling of anopheline

4. Permanent antilarval improvements.
breeding places are always welcome environmen-
tal improvements to malaria prevention perzonnel.
In view of the type program proposed for Iran,
however, it is not believed advisable to promote
or finance such expensive undertakings solely
on their antimalaria merits except under the maest
extraordinary circumstances.

On the other hand, when public works are pro-
posed such as piped water-distribution, sewerage,
and surface runoff drainage systems which serve
other primary purposes in addition to the reduction
of casual water surfaces, malaria control per-
sonnel should promote and assist actively in their
fulfillment.

5. Diagnostic laboratories. There are few labora-
tories in Iran at present in which reliable identifi-
cations of malaria parasites can be made. Conse-
quently, most of the malaria diagnoses are arrived
at on the basis of clinical judgment. It is not the
intent of the writer to imply that typical malaria
can not be recognized by its accompanying signs
and symptoms; nevertheless, in malarious areas, it
is generally true that a strong tendency exists to
label all febrile complaints ‘‘malaria’ unless they
are obviously something else.

Good laboratory diagnostic service reduces the
number of spurious ‘‘malaria’ reports and should
direct to other possible etiologies.
‘Competent microscopists, skilled in thick blood

attention

film technique, are essential technicians in such
laboratories — but it must be remembered that they
are not enough to give the physician the information
he requires when parasites cannot be found in
thick films. Practitioners rapidly losetheir faith
in negative malaria reports unless the laboratory
is also able to give them some clue as to the
nature of their patient’s illness if it is not malaria.
To that end, bacteriologists, serologists, and
virologists should be available to assist in
establishing the correct diagnoses of obscure
fevers.

It is hoped that ultimately the Ministry of Health
will be able to develop diagnostic laboratories of
this sort in all the provinces and major cities of
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Iran. They will do much to define and delineate
the actual malaria problem of the country —and to
measure progress in its prevention. The basis of
the control of malaria— or any other communicable
disease — is its accurate diagnosis.

II. THE MINISTRY OF HEALTH SHOULD ACTI-
VATE WITHIN ITS PROPOSED PREVENTIVE
MEDICINE SECTION A MALARIA CONTROL
UNIT OF PERSONNEL QUALIFIED TO PLAN
AND COORDINATE THE NATIONAL MALARIA
CONTROL PROGRAM AND TO GIVE TECHNICAL
ASSISTANCE TO PROVINCIAL MALARIA
CONTROL AUTHORITIES.

The writer is strongly of the opinion that the
interests of malaria control in Iran would be best
served by obtaining an experienced malaria con-
trol engineer from the U. S. A., or wherever else
such an individual could be found, to give opera-
tional direction to the program for the several
years which would be required before Iranian per-
sonnel are really qualified to take it over. In ad-
dition to having ample technical and administrative
experience, this engineer should be willing and
physically able to travel frequently and extensive-
ly throughout the country, assisting provincial
malaria control .operatives in the improvement of
their programs.

Individuals with these capacities exist but are
hard to find. It is even more difficult to lure them
away from their present connections for the requi-
site period of time. The writer recommends that
strenuous efforts be made to locate such a man
and that every reasonable incentive be employed
to induce him to come to Iran for this purpose. It
must be recognized, however, that prospects of

achieving this objective in the near future are not

great. Therefore, purely from considerations of
expediency and of getting a malaria control program
under way as soon as possible, the following
alternative procedure is suggested.

Pending the establishment of a permanent Malaria
Control Unit, it is desirable to activate an interim
organization to wide-scale malaria
control activities in Iran.

commence

A. Interim Malaria Control Unit, It is proposed
that this consist of a Malaria Control Engineer
and a Malaria Biologist. Until a medical chief of
the Malaria Control Unit is appointed*, these

*The appointment was expected to be made in June or
July 1949.
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individuals should be responsible to the Director
of the Preventive Medicine Section of the Ministry
of Health or, in his absence, to the chief of the
next higher echelon in that agency.

l. Malaria Control Engineer. The temporary
assignment for 3 months to the Iranian Government
of a U. S. Public Health Service engineer experi-
enced in directing DDT spraying operations was
suggested informally in a letter from the writer,
dated November 13, 1948, to the Chief of the
Office of International Health Relations, U. S.
Public Health Service. On December 13, 1948,
an affirmative reply was received through U. S.
State Department channels. Thus the Iranian Minis-
try of Health may now assume that this initial
assistance will be made available if an official
request is made for the loan of this officer as
indicated, and arrangements are executed to guar-
antee his travel and subsistence expenses while
he is absent from his proper station.

He should arrive in February to familiarize him-
self with the nature and condition of equipment
and materials on hand, and the special operational
problems likely to be encountered in Iran. By the
middle of March, he should commence training the
30 pezeshkiars (see Sec. III, B, below) plus a
limited number of nongovernmental trainees in
case commercial or voluntary organizations using
DDT in Iran wish to send some of their employees
to Tehran to take advantage of this opportunity.

Instruction should include the preparation of
stock spraying mixtures of DDT (both kerosene
solutions and water suspensions), special indica-
tions for the use of oil-borne or water-borne DDT;
the use of various types of hand-spraying equipment
and nozzles; the proper care, maintenance, and
repair of sprayers; practice in the application of
the correct amounts of spray to different types of
surfaces; preparation of houses for spraying;pre-
cautions to be taken against causing fires and
contaminating food in homes; necessity for spray-
ing behind and under furniture; the marking and
recording of sprayed houses, etc. They should be
taught also where mosquitoes are most commonly
found resting in houses, how to catch mosquitoes
for identification, and how to make very simple
biological assays of previously sprayed surfaces
to determine whether or not they are still lethal
to insects. This course will take from 1 to 2.weeks
to complete and may have to be repeated;translator
assistance will doubtless be necessary.
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After the courses are completed, the interim
Malaria Control Engineer should spend the remain-
der of his temporary duty in Iran visiting the provin-
ces, inspecting spray activities, and making con-
structive criticisms for local improvement inthe
residual insecticiding program.

2. Malaria Biologist. The services of this
specialist, while desirable, are not essential to
start the demonstration phase of the program. How-
ever, he should be available well before the end of
the 1949 malaria season so that he can gauge
entomologically the relative effectiveness and
durability of DDT-in-oil solution and water sus-
pension under Iranian conditions. His observations
on these points should be extensive and critical
and as well controlled as possible; they probably
will become the basis for determining, due consid-
eration being given other circumstances such as
cost, whether or not oil- or water-borne DDT is
better adapted for use in Iranian villages and how
often applications should be made. His most imme-
diate and dominant concern should be the opera-
tional improvement of the program in terms of in-
sect destruction. After the most desirable DDT
formulation and schedule of treatment have been
determined, he should devote himself to a study
of the speciation, prevalence, and bionomics of
the anopheline forms of Iran, with the objective
of obtaining further information concerning the
more important vectoral forms, their seasonal and
geographic distribution, and their breeding, biting,
and resting habits. Biological methods of reducing
the malariogenic hazard of irrigation projects
should be explored and tested. He should assist
the engineer with the investigation of bona fide
complaints of apparent ineffectiveness of DDT,
and the Provincial Health Officers in determining
the limits of marginal malariousness.

The International Health Division of the Rocke-
feller Foundation has been informally queried
regarding the possibility of supplying a foreign
malaria biologist while an Iranian is being trained,
and of supporting the Iranian student during his
period of training abroad.

The interim Malaria Control Engineer and Malaria
Biologist should be provided with the office per-
sonnel and equipment necessary to facilitate and
expedite their technical contributions to the
program. o

B. Permanent Malaria Control Unit. This should
consist ultimately of Iranian personnel, including




a Medical Officer in Charge, a Malaria Control
Engineer, and a Malaria Biologist.

1. Medical Officer in Charge. He should be
trained and experienced in malariology, especially
malariometry and malaria control, and have admin-
istrative, executive, and good public relations
abilities. He should assist Provincial Health and
Malaria Control Officers, when and where neces-
sary, in plotting relative malariousness and in
evaluating control operations in their areas, and
should advise them regarding modern regimes for
suppressive medication and the radical cure of
malaria. He should request from them timely esti-
mates of the amounts of insecticide, spraying
equipment, transportation, and antimalarial drugs
required for the prosecution of their respective
programs. He should actively promote the use of
discriminating diagnostic techniques so that the
malarial and other febrile infections simulating
paludism may be accurately recognized and re-
ported separately. Records of reported malaria
morbidity and mortality should be currently ana-
lyzed, and unusual, irregular, or. suspicious events
should be investigated. The Medical Officer in
Charge should see that the operational, biological,
medical, and epidemiologic phases of the program
are coordinated to the best possible advantage. He
should take the lead in stimulating a nation-wide
program of community health education designed
to inform children and adults concerning the cause,
transmission, and prevention of malaria.

9. Malaria Control Engineer. The basic educa-
tion of this member of the Malaria Control Unit
should be that of a sanitary engineer trained
especially in insect control technology. The Mala-
ria Control Engineer should act as the operations
and supply officer, giving technical direction
concerning all insect-reductive measures for mala-
ria control. He should see that the provincial
malaria control personnel thoroughly comprehend
their responsibilities and how they are to be dis-
charged. To this end, he should conduct in-service
and refresher training courses as needed. He
should maintain records of antimalarial materials,
equipment, and transport on hand and distributed
in the provinces. He should see that stocks are
securely stored, that proper records of issue are
maintained, and that this material is used only in
accordance with the obje ctives of the malaria
control campaign. In anticipation of the future
needs of the program, he should verify and con-

solidate the supply estimates submitted from the
provinces, see that these are expeditiously and
advantageously procured, and provide for their
distribution to provincial headquarters. He should
ever strive to reduce the unit costs of insect
control operations without impairing their effective-
ness. Especial attention should be paid to the
operation of old and the construction and mainte-
nance of new irrigation projects, with the object
of preventing unnecessary mosquito production.
He should visit local projects freely, inspecting
their equipment, supplies, and procedures, and
make constructive suggestions for their improve-
ment. He should maintain an informative acquain-
tance with other national malaria control projects
so that the Iranian Malaria Control Program can
contribute to their advance, and may profit by new
developments in other countries.

It is understood that an Iranian civil engineer,
now employed by the Ministry of Health, is avail-
able. He should work with the U. S. Public Health
Service training engineer in 1949, after which he
should be sent to the U. S. A. for training in the
sanitary science.

3. Malaria Biologist. The functions of this
individual have been summarized above (Sec. II,
A, 2). He will be needed as an integral member
of the antimalarial organization as long as it
endures. ’

As far as is known, there is at present no one
in Iran with the educational background desirable
for specialization in malaria biology, i. e., the
parasitology and entomology of malaria. A promis-
ing young Iranian should be selected and sent
abroad to acquire undergraduate and postgraduate
training in these fields. It is not considered advis-
able in this instance to superimpose this special-
ized biological training upon a medical education,
though there is nothing involved in malaria biology
that cannot be readily accomplished by a medical
graduate with the requisite training. It is believed
that, because Iran is so short of qualified physi-
cians, one schooled in public health biology would
be strongly tempted to abandon this latter field to
engage in more lucrative medical practice.

If, however, it is going to take too long to
accomplish the objectives set forth above, an
intelligent young man qualified in the premedical
sciences might acquire the necessary practical
knowledge by intimate association with an active
malaria control project in which residual insecti-
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ciding is an integral part of the program, and where
a capable entomologist-parasitologist is carrying
on investigations. Such enterprises are under way
in Italy, Sardinia, Cyprus, Pakistan, India, the
U. S. A., Venezuela, Mexico, and doubtless many
other countries. The Communicable Disease Center
in the U. S. Public Health Service in Atlanta, Ga.,
U. S. A., has been training foreign students in the
field and laboratory aspects of malaria entomology
and parasitology for periods of time necessary to
meet their individual needs. No formal academic
qualifications are stipulated for acceptance, but it
is desirable for candidates to have a basic scien-
tific education especially in biology, and be able
to speak, understand, read, and write the English
language. No academic credits are given for this
work.

4. General considerations. These three pro-
fessional individuals should be headquartered in
Tehran, but should spend most of their time in the
field. Compatible with the policies and regulations
of the Ministry of Health, they should be ‘given
every opportunity to develop and coordinate the
national malaria control program in accordance
with generally recognized principles and practices.
They should have an adequate travel allowance and
be given annual travel orders so that they may
leave and return to their headquarters on official
business without the necessity of lengthy explana-
tions and time-consuming consideration of their
requests before the issuance of leave authorizations
for each trip. Travel by air for emergency or time-
saving purposes should be permitted. It should be
thoroughly understood that a national malaria
control program of the magnitude comprehended in
these recommendations isa large-scale undertaking,
comparable in many respects to a huge business
enterprise. Its successful execution will depend
in many instances on bold action and quick but
sound decisions in the field, withaut benefit of
headquarters counsel. It is, therefore, necessary
that it be guided by capable men, who are given a
large measure of internal autonomy of direction.

The members of the Malaria Control Unit should
be provided with the office personnel and equip-
ment necessary to facilitate and expedite their
work. This may be somewhat more extensive than
that required for the interim staff. Thus the engi-
neer may require drawing and map-making equip-
ment; the biologist, microscopes, reagents, minor
laboratory apparatus; the medical epidemiologist,
adding and calculating machines, etc.
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A suggested budget for the Malaria Control Unit
employees and other personnel concerned with the
supervision of the malaria control program during
its operational phase amounts to 2,842,000 rials,
of which 2,172,000 rials are already provided for
in the budget of the Ministry of Health, if one
application of DDT is made per year; 4,526,000
rials, of which 3,612,000 are already provided for
as above, if it is necessary to make two
applications.

I, THE MINISTRY OF HEALTH SHOULD AU-
THORIZE AND PROMOTE THE ACTIVATION OF
PROVINCIAL MALARIA CONTROL ORGANIZA-
TIONS, AS ELEMENTS IN THE LOCAL PUBLIC
HEALTH AND PREVENTIVE MEDICINE SERV-
ICES OF ALL THE PROVINCES.

Basically, this should consist of the Provincial
Health Officer and his Malaria Control Officer,
enhanced during the spring months by a sufficient
number of Vaccinators specially trained to act as
foreman for locally recruited spray ¢rews who will
apply the DDT throughout the malarious portions
of the province. The duties and responsibilities of
these various components should be as follows.

A. Provincial Health Officer. He should be ad-
ministratively and, as far as possible, technically
responsible to the Ministry of Health for the malar-
ia control program in his own province. His tech-
nical deficiencies will have to be compensated for
by the efforts of membersof the Malaria Control
Unit of the Ministry of Health. In addition to his
over-all administrative obligations, he will have
certain specific malaria control duties, including
malariometry,lay and professional education con-
cerning malaria and its prevention, public relations,
and malaria medication where indicated for control
purposes.

1. Malariometry. The designation of the villages
to be sprayed should be made by each Provincial
Health Officer, and, with his Malaria Control Offi-
cer, he should plan and schedule the program for
provinces. Generally speaking, a resident health
officer in a district which contains malarious com-
munities, but in which little or no malariometric
determinations have been made, is able to place
them with reasonable accuracy in one or another of
the following categories: (1) malarious, (2) non-
malarious, or (3) uncertain. He may require assis-
tance, therefore, in resolving members of the third
group. The quickestmethod and probably as depend-
able a method as any, is, by making surveys of




splenic enlargement in children. This should be
done by the Provincial Health Officer or a federal
health representative. If provincial health labora-
tories are available, parasite surveys can be made
which will produce the necessary information, but
less promptly. A third method is to establish the
presence of vectoral anophelines in houses. In
connection with these last two proceedings, the
Malaria Biologist will be useful in demonstrating
how to make the necessary determinations. His
services should be made available to the Provin-
cial Health Officers to the fullest possible extent
to assist them in measuring malaria potentials in
marginal areas. All of these malariometric methods
should be used also in appraising the effectiveness
of malaria control.

2. Lay Health Education. The Provincial Health
Officer should strive to enlighten the general popu-
lation in his province about the cause, nature,
transmission, control, and prevention of malaria.
His efforts are probably best applied as personnel
contacts with local government officials, village
owners, head men of villages, school teachers,
and other key personalities of consequence in ma-
larious communities to be sure that these indivi-
duals are correctly informed and that they are moti-
vated to assist in malaria control and in the exten-
sion of public understanding about the disease and
its suppression. In particular, the Health Officer
should see that these facts are presented regularly
at the public schools.

3. Professional Education. Physicians are
taught in medical school how to recognize and
treat malaria. It is their legal responsibility to
report cases of the disease and to certify it as the
cause of death when this appears evident. Never-
theless, busy practitioners in malarious areas
fall into the easy habit of calling all febrile com-
plaints malaria unless they are associated with
specific signs that obviously suggest some other
clinical entity. Deaths preceded by nonspecific
fevers are similarly catalogied. This phenomenon
is doubtless as prevalent among Iranian physicians
as it is among those in other parts of the world.
Provincial Health Officers should promote better
diagnostic facilities and methods of treatment in
the recognition and management of malaria cases.
They should encourage conscientious reporting of
the malaria morbidity and mortality which comes
to their attention, as these attributes assume great
importance in the evaluation of malaria control

activities. In order to maintain the interest and
cooperation of practitioners, the Provincial Health
Officer should keep the physicians in his province
currently informed about his malaria control plan
and activities.

4. Public Relations. The advisability of local
participation in bearing the costs of communicable
disease reduction is a doctrine which has been
almost universally recognized in malaria control
programs. Owning part of an effective health pro-
ject gives it value and fosters interest in it; it
engenders a sense of responsibility regarding its
development and outcome. This principle is advo-
cated for Iran, and its practical implementation
should be worked out between the federal and

~ provincial malaria control authorities. The pattern
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of effective collaboration between government and
communities of landowners will have to evolve in
response to its own environmental influences. What
will finally be considered a just, equitable, and
productive arrangement remains to be seen. Mutual
participation may stabilize, for example, at the
point where only labor or perhaps labor and materi-
als are supplied by landowners, with government
providing equipment, transport, and technical
superivsion; or government may ultimately contrib-
ute nothing more than technical direction. Whatever
the final arrangements, their promotion and execu-
tion from a public relations standpoint should be-
come prime responsibilities of the Provincial

Health Officers.

5. Malaria medication. The treatment of malaria
cases should be left as far as possible to private
practitioners and medical welfare services. Under
conditions of high transmission potentials, it rarely
has measurable preventive values. However, there
are areas of Iran, where silkworms are reared in
homes, in which the temporary suppression of
malaria symptoms by medication to maintain the
physical effectiveness of inhabitants during the
agricultural season may be indicated as a more
feasible undertaking than malaria prevention by
environmental means. The supervision of such
suppressive medication projects should be
a responsibility of the Provincial Health
Officer.

B. Provincial Malaria Control Officer. It is pro-
posed that the Malaria Control Officers be selected
from the ranks of ‘“pezeshkiars”’ (dressers) in each
province. These individuals are already employees
of the Ministry of Health. They have had several
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years at public school, can read and write, are
acquainted with the geography and inhabitants of
the province in which they are employed, and are
already popularly identified with health activities.

In order to make the initial ap pointment of Malar-
ia Control Officers, it is suggested that the health
officers of each province be instructed to select
three trustworthy, intelligent, young pezeshkiars
able to direct labor, drive trucks, and assume
responsibility.

These selectees should proceed to Tehran at
government expense sometime when called (proba-
bly in March) for training in the technique of DDT
application (Malaria Control Engineer, above).

At the end of the training period, the pezeshkiars
should be issued their operational transport, if
this has not already been sent to the provinces,
and they should return to their respective head-
quarters. The best of the three trainees from each
province should be appointed Malaria Control Offi-
cer by the Provincial Health Officer on the basis
of his own knowledge of the men plus considera-
tion of their grade marks assigned by the interim
Malaria Control Engineer; the two other trainees
will become assistants to the Malaria Control
Officer, his replacement if necessary, or spray
crew foremen.

The Malaria Control Officer will be responsible
to his Provincial Health Officer for the operation
of the nonmedical phases of the malaria control
program inhis province. His duties will include
training of Spray Crew Foremen (Vaccinators) and
their operational direction thereafter. He should
maintain records of antimalarial materials, equip-
ment, and transport on handand distributed through-
out the province. He should see that this material
is used only in accordance with the objectives of
the malaria control program. He should plan and
schedule the activities and know the day-to-day
location of the various spray crew foremen and
their crews. He should visit local projects freely,
inspecting equipment, supplies, and procedures,
and make constructive suggestions for their
improvement.

C. Spray Crew Foremen. These should be drawn
as needed from the ranks of Vaccinators; they will
be required only for from 2 to 4 months per year.
This group of Ministry of Health employees is not
as highly educated as the pezeshkiars, but is able
to read and write. Its members are generally famil-
iar with village locations and inhabitants in the
provinces where they are employed. They also are
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popularly identified with health activities.

Spray Crew Foremen will be responsible to the
Provincial Malaria Control Officer. Their duties
will be to recruit, locally, labor crews of three
men each, and to train them to mix and apply DDT.
They will supervise these men during operations.
The Foremen will be responsible for the transport,
equipment, and materials issued to them during
their employment.

D. Spray Crews. Ordinarily the members of these
crews will be recruited from the inhabitants of the
village in which they are to spray, though in some
instances it may be economical or expeditious to
use them in nearby villages as well. They will be
responsible to the Spray Crew Foreman while em-
ployed. Their job will be to mix and apply DDT to

the interior surfaces of houses and animal shelters.

IV. IT IS RECOMMENDED THAT THE MINISTRY
OF HEALTH ENCOURAGE AND ACCEPT ASSIS-
TANCE IN MALARIA CONTROL FROM OFFICIAL
AND VOLUNTARY AGENCIES AND ORGANIZA-
TIONS COORDINATING AND UTILIZING THE
VARIOUS FACILITIES MADE AVAILABLE TO IM-
PROVE AND EXPEDITE THE NATIONAL
MALARIA CONTROL PROGRAM OF IRAN,

Certain official and voluntary agencies have
indicated interest in the proposal to make a sys-
tematic and strenuous attack upon malaria in Iran.
Some of them have helped already in the planning
stage of the campaign; others have expressed a
desire to assist in the future.

Malaria in Iran is such an extensive and serious
health problem that it constitutes a substantial
hindrance to the economic evolution of the nation.
It is a heavy and unnecessary tax laid on the
productivity of its people. Its amelioration would
go a long way towards the establishment of self-
sufficiency in agricultural achievement, and the
development of exportable surpluses. Done in the
name of the government, it should have values in
generating confidence in the government.

The problem of malaria abatement is not an
insuperable one. The brief study which is the basis
of this report has convinced the writer that palu-
dism can be drastically reduced — probably elimi-
nated in numerous localities —at a price well within
the means of the country.

But it takes something more than money to con-
trol malaria. It requires technically trained and
experienced supervisors, placed in positions of
authority and consistently supported, financially



and morally, by the government to operate a nation-
wide program of malaria control according to
accepted principles and practices. Such persons
are not now available in Iran. They must be devel-
oped for such responsibilities by training abroad
and experience at home under the guidance of
competent authorities.

The will to accomplish this task must become an
attitude not only of government but of the people,
rich and poor. This can be effected only by an
enlightened understanding of the nature of malaria
and the ease with which it can be prevented. That
comprehension may be brought about by dissemi-
nating information and education regarding these
subjects. The teachers and materials with which
to accomplish such an undertaking are still to be
developed in Iran. The techniques of health e duca-
tion must be acquired by training in foreign
countries. The equipment necessary for placing
this information in intelligible form before masses
of illiterate villagers must be imported. Much of
the material to be presented must be created, or
adapted to Iranian understanding.

The agencies interested in Iranian malaria con-
trol can help in supplying some of these deficien-
cies if mutually satisfactory arrangements can be
worked out. The more important of these agencies
are listed below, together with suggestions by the
writer for what he conceives to be the best utili-
zation of their interest and facilities. If, in the
opinion of responsible officials in the Iranian
Government, these appear to be consistent with
the best interests of nation-wide malaria control,
it is recommended that these officials lose no
time in taking the steps necessary to invite the
participation of these agencies. In accepting this
assistance, it should, of course, be thoroughly
understood by both parties that the Iranian Govern-
ment is in no wise yielding its statutory responsi-
bilities for malaria control and related activities.

A. The United States Government has already
manifested its interest in the proposed Persian
malaria control program by making available the
services of planning and training officers from
the Public Health Service to assist in the initial
phases of program development. Whether or not the
United States Government has plans or would give
favorable consideration to plans for further partici-
pation in this project is beyond the knowledge or
province of the writer,

B. The World Health Organization is assisting
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certain countries to initiate malaria control by
providing technical supervision and some of the
supplies necessary for demonstrations of these
activities. Inasmuch as the WHO budget for these
projects is relatively limited, and the number of
member states which might invite such assis-
tance is so large that all requests cannot be
filled simultaneously, it is not known how soon
such aid could be made available or how extensive
it might be. Certainly the initiation of malaria
control activities should not be held in abeyance
pending the fulfillment of an official request for
WHO assistance.

C. The International Health Division of the
Rockefeller Foundation has signified in various
ways its sympathetic interest in public health
development in Iran and in malaria prevention in
particular. Headquarters and regional representa-
tives have visited the country; a Foundation office
is being established in Tehran; Dr. Paul F.
Russell, a staff member and an eminently distin-
guished and able malariologist, is planning to
spend some time in the country this spring; and
agents of the Iranian Government and the writer
have been assured of the desire of the Foundation
to be of assistance in the proposed malaria control
program for Persia.

As indicated above in Sec. II, A,2, the Interna-
tional Health Divisi6n has been informally queried
on the subject of supplying an interim Malaria
Biologist for this project, and of providing for the
training in this specialty of an Iranian replacement
on the permanent Malaria Control Unit. The re-
sponse to this inquiry will doubtless be forthcoming
after Dr. Russell’s recommendations have been
made to the home office.

Further suggestions for Rockefeller Foundation
participation, both directly and indirectly, are as
follows. ;

1. Malaria Control Operations Officer. The
writer is impressed, as indicated above in Sec. II,
B, with the desirability of placing this program
under the technical and administrative supervision
of an experienced malaria-control operations expert
for the 2 to 4 years which would tide it over its
most critical developmental period. This would
permit Iranian personnel to gain professional
experience and stature in the eyes of their fellow
citizens before taking over the direction of this
project. The Rockefeller Foundation has a consid-
erable cadre of personnel of unparalleled
qualifications for just such a responsibility. If the
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Foundation could be prevailed upon to loan one of
these individuals to Iran with the understanding
that the Iranian Government would staff and support
his activities adequately, it would constitute not
only a splendid token of cooperation on the part
of the Foundation but as near a guarantee of the
success of the program as could be made at that
time. In the event that an operational chief could
be supplied by the Foundation, it is suggested
that he be placed in administrative charge of the
Malaria Control Unit.

2. Public Health Fellowships. In conformity
with past policy and practice, the Rockefeller
Foundation plans, presumably, to continue send-
ing candidates from Iran and other countries to
foreign schools for public health training. The
presence of trained Health. Officers in all the
Provinces of Iran (only a very few are thus staffed
at present) would be the second major contribution
of this organization towards the success of the
malaria control effort, and of improving health
administration in general throughout the country.

3. Diagnostic Laboratories. The third way in
which the Rockefeller Foundation might benefit
both malaria prevention and the control of other
communicable diseases would be by assisting in
the development of laboratory medicine in Iran.
Until skilled technical personnel and facilities
become available for the accurate diagnosis of
these diseases which cannot be recognized with
certainty by clinical observation alone, it will
remain difficult for advances to be made either in
therapeutic or preventive medicine. Supervisory and
satellite technicians in the fields of bacteriology,
virology, parasitology, and serology are critically
needed.

The prime location in which these services would
be most productive would be at the five existing
medical schools; the second would be in the health
centers in the other major cities. If the students
attending Iranian medical schools could see and
participate in the activities of high quality
diagnostic laboratories, and then, after graduation,
have comparable facilities available in the princi-
pal municipalities of the nation, the effectiveness
of Iranian medical service would be greatly
improved.

D. The Concern of the Iran Foundation for im-
provements in malaria control has been substan-
tially indicated by its defraying the expenses
incident to travel of the two Public Health Service

23

officers from the United States to and from Iran on
ma laria missions. It is recommended that the future
participation of this organization in the active
malaria control program might be along the two
following lines:

1. Malaria Control Assistance in Fars Province.
The civic regard of the founder of this agency for
his native city of Shiraz and Fars Province, in-
spires the suggestion that the Iran Foundation
might well cooperate financially with the Provincial
Health Officer in a malaria eradication project to
include the city, which is not highly malarious,
and its surrounding villages, in some of which
malaria is severely hyperendemic. If such a pro-
ject were successful, and it seems entirely feasi-
ble, Shiraz would probably become the first major
malaria-free city in Iran and the focus of an ever-
expanding malaria-free area of the country. Such
an example might motivate similar undertakings
in other sections of Iran.

2. Health Education. The first sentence in the
Articles of Incorporation of the Iran Foundation
announces that its prime objectives are the im-
provement of standards of health and education in
Iran. It appears to the writer that an unexcelled
opportunity to make progress towards these two
worthy goals exists in assisting the malaria con-
trol program throughout the nation by providing
the health education facilities necessary to en-
lighten the unschooled rural population concerning
malaria, so that a sympathetic and cooperative
attitude towards control activities will be assured.
Iranian health educators should be trained, Iranian
health educational materials — printed, pictorial,
audio-visual, even radio — should be prepared, and
a nation-wide effort should be made in cooperation
with existing health and educational agencies to
bring to the children and adults of Iran the basic
facts about the cause, nature, transmission, treat-
ment, control, and prevention of malaria.

Such a very specific undertaking might serve
as a pilot project to assemble the organization
and equipment, establish the contacts, and develop
the necessary techniques and operations for health
education programs of a broader character. These
are essential supplements to the professional and
technical development of local health services— yet
they are frequently the most neglected!

E. The Near East Foundation is dedicated to
increasing the welfare of rural populations in
Levantine countries by effecting educational, voca-




tional, and health improvements in the lives of
these people.

The sanitary engineer member, Mr. Theodore
Noe of the Tehran office, has been outstanding in
developing and introducing novel methods of rural
sanitation in the villages where the Foundation
carries on its activities. A group of these is located
on the Varamin Plain some 20 miles southeast of
Tehran. Mr. Noe has probably used more DDT for
residual insecticiding than anyone else in the
country to date. Arrangements were completed
several months ago for him to supervise DDT
applications in the southeastern (Iranshahr)
section of the country.

It is recommended that the Near East Foundation
participate in the malaria control program in the
future as it has in the past, i.e., by assisting Pro-
vincial Health Officers in carrying out malaria
control activities in areas where the Foundation
has special interests. It is also probable that Mr.
Noe could be of service to the national program
in suggesting technologic improvements in
operations based on his experience.

F. The Anglo-Iranian 0il Company has provided
very adequate local health facilities, including
malaria control, for its employees, both in the
various fields from which oil is pumped, and in
and around Abadan where its principal refinery is
located. It is presumed that the Company will
continue to supply these services wherever it has
active operations.

V. IT IS RECOMMENDED THAT CONSIDERATION
BE GIVEN TO THE INTRODUCTION TO THE
MAJLIS OF LEGISLATION (A) EXEMPTING FROM
IMPORT CHARGES ANTIMALARIAL SUPPLIES
DISTRIBUTED FOR PUBLIC BENEFIT WITHOUT
PROFIT, OR (B) REMITTING TO IMPORTERS
THE CUSTOMS DUTIES COLLECTED ON SUCH
SUPPLIES.

It was observed during this study that it is the
practice to charge importation duty on DDT, spray-
ers, antimalarial drugs, etc. which have been
brought into the country by the government to be
used or distributed for the public good without
charge., This varied roughly from 15 to 30 percent
ad valorem.

Doubtless there was originally some excellent
basis for- customs legislation so inclusive that
it permitted no exemptions. In the instances men-
tioned, however, it appears that the government
is depleting one of its own appropriations to in-

crease government income. Whether or not this
affects the size of the effective funds appropriated
to the Ministry of Health is not known. If it does,
it would appear that this Ministry is being penal-
ized for importing goods which can not be produced
in the country; if not, it is apparent that much un-
necessary bookkeeping is necessitated by this
practice.

It is suggested that some member of the Majlis
might be interested in framing and presenting
legislation which would accomplish either of the
objectives embodied in the recommendation above.
It is possible that if the principle involved is con-
sidered sound, that the law should be written to
make the practice broader by including health or
medical supplies, in addition to antimalarial equip-
ment and material. It is certainly desirable that
material intended for the prevention of or relief
from disease, and which is going to be used for
the public good without profit, should enter the
country as cheaply as possible.

VI. IT IS RECOMMENDED THAT THE POSSIBILI-
TY OF CONVERTING TECHNICAL GRADE 100
PERCENT DDT TO WATER-WETTABLE DDT IN
IRAN BE INVESTIGATED.

Prior to coming to Iran, the writer explored the
feasibility of manufacturing DDT in that country.
It was learned that sulphuric acid, benzene, chlo-
rine, and ethyl alcohol are the raw products from
which this insecticide is made.

In discussing manufacturing possibilities in
Abadan with the General Refineries Manager, Mr.
J. Rigden, it appeared that of the four products,
only the first was presently available in large
quantities. It was concluded in this conversation
that the production of DDT would be much more
expensive than its importation.

DDT may be imported as 100 percent technical
grade and as 50 to 90 percent water-wettable. The
latter contains from 10 to 50 percent of an inert dil-
uent such as tale, pyrophyllite, etc. Obviously it
is wasteful to pay costs and freight for an inactive
agent. If a suitable clay exists in Iran and can be
obtained cheaply, it might be worth while to con-
sider the possibility of importing only 100 percent
technical grade DDT, and of pulverizing and mixing
the DDT and clay, together with the adjuvant stick-
ing and wetting agents. Machinery for the proces-
sing of dusts per day is said to cost about $5000.

A summary of specifications for diluent dusts
for use with DDT has been sent to the Adviser to
the Ministry of Health.
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Estublishing a Malarin |
Demonstration Control Program in IRAN

By LAWRENCE B. HALL, Sanitary Engineer*

Adescription of Iran, its flora and fauna, is
included in the report prepared by Dr. Justin M.
Andrews (pages 1-24). This report will, therefore,
deal directly with the problems encountered in
carrying out the objectives of the assignment,
i.e., (A) the training of spray crew foremen; (B)
the  training of the technical field supervisor;
(C) getting the residual spray program actually
under way; and (D) securing the cooperation of
other agencies in the nation-wide malaria control
program. ;

A. Pezeshkiars Show Aptitude, Intelligence.
In obtaining the first objective it was found that
considerable delay was experienced in assemb-
ling the pezeshkiars (assistant doctors) who were
called in from the ostans for training. These stu-
dents drifted into Tehran over a period of 10
days. The delays were caused primarily by diffi
culties in communication and transportation.
Once assembled the pezeshkiars showed a con-
siderable degree of aptitude and intelligence in
assimilating the material presented. They quick-
ly grasped the basic material and after very short
field experience demonstrated their ability not
only to apply residual spray themselves but to
supervise crews of fellow students in the spray-
ing of relatively large areas. As part of the train-
ing, the class sprayed all the inhabited dwellings
of three villages in the Tehran area. Given the
transportation, the material, and equipment, it
is' believed that each of these men is fully cap-
able of instructing and supervising one or two
crews in residual spray operations.

To assist the trainees in their work the Com-
municable Disease Center publication ‘DDT
Residual Spray Operations’’ was revised to make
it applicable to the Iranian situation. This re-
vised version was translated by members of the
staff of the Ministry of Health and mimeographed

for distribution to the training classes and to
subsequent students.

The first class included 31 civilians and 10
officers of the Iranian Army.

After the termination of the classes the stu-
dents returned to their original stations, in some
cases driving trucks containing their necessary
supplies. At these stations, under the direction
of their health officer, they were to assemble
crews consisting of other pezeshkiars whom they
would train during the season’s operations. By
this means it is believed that by the end of the
season 150 to 200 capable spray crew foremen
will be available for next season’s operations.

B. Ministry of Health Employee Trained for
Leadership, In searching for a competent man
to train as technical supervisor for all the pro-
jects during the current season, an employee of
the Ministry of Health, Mr. Mirshab, was found
to be directing residual spray operations in the
Shahriar Valley, west of Tehran. The work being
done by these crews was found to be of excellent
quality; therefore, two of the new trainees were
assigned to relieve Mr. Mirshab who was in turn
ordered to report to Tehran for duty. On arrival,
the details of assigning the transportation,
obtaining orders for oil, DDT, and other materials
and equipment were turned over to him. He was
given further instruction in techniques of residual
spray application with which he was not familiar,
including the application of water-wettable DDT.
Mr. Mirshab proved to be very reliable and to
have considerable initiative and drive. He showed
particular ability in supervising crews of pezesh-
kiars during spraying operations. Although the
Ministry of Health had planned to send Mr. Mir-
shab to Rome for 3 months’ training under Profes-
sor Missiroli, they were persuaded to defer such
training until a later date in order that Mr. Mirshab

* Mr. Hall, a former Assistant Chief of Engineering Services, CDC, Atlanta, Ga., now is in charge of the E quipment
Development Section, Technical Development Services, CDC, Savannah, Ga.




Spraying techniques are demonstrated to a class studying malaria control in Iran.

could be utilized in Iran during the 1949 spraying
season. It is believed that Mr. Mirshab will carry
out the duties adequately during the current year,
but further training in this field should be made
available to him as soon as possible.

C. Considerable Time Spent on Operational
plans. Dr. Andrews’ report recommended that,
before arrival of the undersigned, the necessary
transportation, sprayers, DDT, and miscellaneous
equipment and materials be distributed to the
field. Operational areas were to have been selec-
ted early in the program by the Ostan Health Offi-
cers. It was found on arrival that only limited
progress had been made toward these objectives.
Therefore, considerable time was expended on
making plans for operations and in setting in
motion the necessary administrative machinery
within the Ministry of Health to accomplish the
desired objectives. Very little, however, had been
accomplished by May 18, on which date the first
class completed its training. Beginning on May
19, a commiitee composed of members of the staff
of the Ministry of Health sat in almost continuous
session until selection of areas of operation was
made and distribution of necessary materials and
equipment was determined. The areas tentatively
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selected for operations are shown in an accom-
panying map. Only through the concerted efforts
of members of the staff of the Ministry was the
distribution of these items to the respective re-
gions finally accomplished.

On May 25, 1 week after the close of the first
class of instruction, it was found that few or
none of the trainees had returned to their official
stations due to the fact that the necessary orders
had not yet been issued nor had the trainees re-
ceived pay for an extended period. Most of them
were without sufficient funds to accomplish the
required travel. These difficulties were finally
resolved and many of the students returned to
their stations driving vehicles containing equip-
ment and material. The balance of the equipment
and materials was sent by Levant express to the
proper destinations.

Adequate vehicular transportation presented a
very serious problem. Certain trucks and other
vehicles normally were assigned to the Ostan
Health Officers, but these were designated for
other duties and great difficulty was encountered
in securing their release for residual spraying ac-
tivities. It was also found almost impossible to
secure transportation for supervisory personnel.
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The Ministry of Health purchased one new Ford
pick-up truck for the use of the writer and other
supervisory personnel. However, this vehicle
was wrecked in a major accident shortly after pur-
chase and no other transportation was available
to take its place. The use of public transportation
by air or rail was not wholly feasible inasmuch as
local transportation was not available after arrival
at the general scene of operations. As an illustra-
tion of the transportation difficulties, it was
found necessary for the Ministry to hire a vehicle
from a private source at a cost of approximately
$100 to permit the writer to make a tourof inspec-
tion through the Caspian littoral, a trip of 2 days
and less than 700 miles. As a partial solution to
this problem, it was recommended to the Ministry
that two one-quarter-ton Jeeps be recalled from
field assignments,for use by Mr. Mirshab and his
assistant in the supervision of field eperations.
Although travel by Jeep in Iran is difficult, it
presents less difficulty than travel by any other
means.

The wreck of the new Ford pick-up truck oc-
curred just prior to the beginning of travel for the

purpose of field supervision. In the wreck Mr. .

Mirshab, Colonel Shahin, and the driver were
seriously injured. This accident prevented ade-
quate early field supervision of the projects.
However, at the time of departure of the writer, it
was definitely known that active operations were
under way in Shiraz, the Shahriar Valley, and
Bandar-e-Abbas. Complete spraying of the city of
Chalus on the Caspian had been completed and
preparations were under way to continue the activ-
ity in the surrounding area. Activities in the Var-
amine Plain and in the Afghanistan area had been
under way for some time under the capable direc-
tion of Mr. T. H. Noe of the Near East Founda-
tion. Other planned projects would undoubtedly
get under way before the recovery of Mr. Mirshab;
and still others would begin operations as soon
as this supervisor could reach the locality. All
projects initiated to this date were conducted

using DDT in kerosene (NAFT).

The Ministry of Health had received 400 hand
sprayers during the past year. Of these, 150 had
been placed in the field but records of distribution
were not wholly adequate. Distribution of the re-
maining 250 was made on the basis of anticipated
requirements. The sprayers were equipped with
xylene-resistant hose, but some of the washers
and gaskets were made of nonresistant rubber
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which quickly disintegrated. Supervisors and crew
members provided ingenious replacements, fre-
quently made of leather. The nozzles were of the
disc type which wasted some material and pro-
vided a poor spray pattern even when slotted
discs were substituted; but the nozzles were con-
sidered to be usable during the current season.
No extra wands were available but high ceilings
were successfully sprayed by fastening the noz-
zle, wand, and shut-off valve to a stick of suffi-
cient length. Though operations were carried out
by means of these expedients, efficiency was
curtailed and materials wasted through lack of
needed spare parts.

Sixty tons of water-wettable DDT and 100 spe-
cial Lofstrand sprayers were reported to be in a
port on the Persian Gulf, but these had not
reached Tehran at the time of departure of the
writer. Nevertheless, preparations were under way
to initiate use of water -wettable DDT on a number
of the projects as soon as possible. It was recom-
mended to the Ministry of Health that sufficient
sprayers and water-wettable DDT be supplied to
spray 35 villages with 7,000 inhabitants on the
Varamine Plain under the direction of the Near
East Foundation. This project would be of short
duration after which the equipment used would
be diverted to other areas. It was also planned
that water-wettable DDT with an appropriate num-
ber of sprayers be used to spray a maximum num-
ber of houses in the Caspian littoral.

Numerous problems were encountered in the use
of DDT in kerosene, particularly the problem of
transportation of the heavy weight and volume of
the oil from the main roads to the habitations at
a distance from vehicular roadways. For this and
other reasons the use of water-wettable DDT in
Iran, when available, appears very desirable; and
its use was urged in succeeding seasons provided
that it could be demonstrated that under Iranian
conditions the water-wettable DDT was no less
lethal to the malaria vector that the oil-carried
DDT. To determine the answer to this important
question during the current season the Ministry
of Health, assisted by the American Embassy,
initiated a request to the Department of State for
the assignment of a trained medical entomolo-
gist.* It was anticipated that if the entomologist
could reach Tehran by July 1 that at least a

rough evaluation of the relative merits of the

*Dr., Dow reported in August 1949,
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two systems might be completed during the cur-
rent season.

D. Inter-Agency Cooperation, Cooperation of
the other agencies was very satisfactory as is
indicated in the following paragraphs.

WORLD HEALTH ORGANIZATION

On arrival it was found that Dr. Gramecia and
Engineer Pavanello, representing the World Health
Organization, were making a survey of the coun-
try to serve as the basis for a report to WHO on
the advisability of sending malaria control per-
sonnel to that country during the 1950 malaria
season. Dr. Gramecia and Mr. Pavanello in dis-
cussions stated that they would recommend that
WHO put on a malaria control demonstration in a
selected area. However, when the matter was dis-
cussed with Dr. Pampana in Geneva, he agreed
that as amember he would recommendtothe Expert
Committee on Malaria that WHO provide anentomol-
ogistand a director of malaria control operations
to assist the Iranian nation-wide program for mala-
ria control during the season of 1950 rather than
attempt to engage in a small-scale demonstration.

ROCKEFELLER FOUNDATION

The Rockefeller Foundation, represented in
Tehran by Dr. Guy G. Hayes, offered very consid-
erable assistance in the training activities and
the establishment of the operating program. Dr.
Bruce Wilsonspent 1 week in Tehran during April,
at which time he was contacted by members of the
American Embassy with a request to supply a
director of field operations to the malaria control
program for a period of 2 or more years,Dr. Wilson
indicated that the Foundation would take the mat-
ter under advisement and would supply such as-
sistance as was possible.

Dr. Paul Russell of the Foundation arrived in
Tehran on the date that the writer departed. Per-
sonal contacts, therefore, were not possible; but
a report of activities was left for Dr. Russell, and
it has been learned by letter since that date that
he is inclined to recommend to the WHO Expert
Committee on Malariathat considerable assistance
be given to Iran. The extent of direct assistance
by the Rockefeller Foundation in this program is
doubtful inasmuch as the Foundation seems to
believe that this problem lies within the province
of the World Health Organization and it is there-
fore less likely to step into the picture.
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THE NEAR EAST FOUNDATION

The Near East Foundation, represented in Iran
by Mr. Theodore Noe, has been active in the field
of malaria control in certain sections of Iran for
the last several years. Using DDT and equipment
supplied by the Minister of Health, Mr. Noe has
done a considerable amount of residual DDT
spraying in the villages of the Varamine Plain,
near Tehran. This work has been very success-
ful, and there has been considerable pressure on
the part of the Royal Family for the Near East
Foundation to expand its sphere of malaria con-
trol activities. While this Foundation has been
most cooperative in attacking the problem, it can-
not be expected to expand too far in this field, to
the exclusion of its other interests. However, the
Near East Foundation, at the request of the Minis-
try of Health, undertook to spray the habitatiens
in the vicinity of Zabolin Ostan VIII, near the Af-
ghanistan border, a successful operation and a
definite accomplishment.

THE SEVEN-YEAR PLAN

Dr. Claire Turner was in Iran during part of the
writer’s visit, preparing the public health portion
of the report by Overseas Consultants, Inc., on
the Seven-Year Plan. This Plan, whose purposes
and procedures are outlined in Dr. Andrews’report,
represents a definite effort on the part of the Iran-
ian Government to improve certain conditions with-
in- the country. While Dr. Turner’s proposed
report considered many phases of the public health
problem, he verbally indicated to the writer that
the report might recommend the employment of one
top-flight sanitary engineer and ten junior sanitary
engineers or sanitarians, one for each ostan. This
proposal was approved by the writer in anticipa-
tion of the value that such personnel could be to
the malaria program as well as to environmental
sanitation activities in Iran. It was believed that
such personnel could adequately operate a resid-
spray program if they were available in the coun-
try. Personnel of Overseas Consultants, Inc. also
cooperated extensively with the Ministry of Health
in planning the malaria program. It is possible that
funds made available under the Seven-Year Plan
may contribute to or constitute the entire fund
available for the malaria control program in future
years.



MAL ARIA CONTROL RECOMMENDATIONS
TO THE
IMPERIAL IRANIAN GOVERNMENT

The following recommendations are made for
the operation of a national program for malaria
in Iran,

1. ORGANIZATION

Operations should be decentralized as far as is
possible. As recommended in Dr. Andrews’ report,
the organization should be based on the work of
the provincial health officer who should select
the areas of operation, and assign personnel,
equipment, and vehicles within the province. To
assist these decentralized units there should be
set up in Tehran a Malaria Control Unit staffed
by a malariologist, a director of field operations,
a medical entomologist, and subordinate person-
nel. The Malaria Control Unit should report, ad-
ministratively, to the Minister of Health; but the
Unit should have its own budget, its own appro-
priation, and should have complete authority to
control its own personnel, equipment, and
vehicles.

The duties of the Malaria Control Unit should
be to assist the provincial health officer in delin-
eating and measuring its malaria problem, and in
selecting the areas of operation; procure,assign
and deliver to the areas of operation sufficient
quantities of vehicles, equipment, and materials;
and to provide training and technical supervision
to operational personnel.

2. TRAINING

Further training of malaria control personnel
at all levels will be necessary through the years
of operation of the program. The top-level men of
the organization, that is, malariologists, engi-
neers, and entomologists, should be sent, where
possible, to Italy or the United States for further
training in malaria control techniques. The work
offered by Professor Missiroli in Rome is excel-
lent for this purpose, and every attempt should
be made to have all possible personnelreceive
this training some time during the early part of
their employment on the malaria control program.

It is recommended that local malaria-control
supervisors, that is, pezeshkiars and others who
will work at the provincial level, be detailed to
Mr. T. H. Noe of the Near East Foundation for a
minimum of 6 weeks’ and a maximum of 3 months’
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training in malaria-control spray techniques. Mr.
Noe has indicated an entire willingness to under-
take this training, and it is believed that advan-
tage should be taken of the facilities and
knowledge of employees of the Near East Founda-
tion in this matter. Ministry employees could at
the same time be given some basic foundation in
environmental sanitation as it pertains to condi-
tions in Iran.

Training classes should also be set up in each
ostan at the beginning of each malaria season.
Crew foremen and ostan supervisors should
attend these classes where they should be
given the latest information on spraying tech-
niques and materials. Such classes should be
conducted by the Director of Operations of the
Malaria Control Unit and his staff. Any newly
employed men should certainly attend such
classes and those who have had previous exper-
ience should attend for refresher purposes.

After completion of the training classes in each
ostan the crew foremen should return to their
areas and train the necessary laborers. Since the
labor turnover necessarily may be high, it is im-
portant that crew supervisors learn the techniques
of training their laborers on the job. Since the
techniques are quite simple and since supervi-
sion of the laborers can be quite close, this task
should be easily accomplished.

3. EQUIPMENT AND MATERIALS

A certain number of vehicles must be made
available to the Malaria Control Unit. These vehi-
cles should be definitely assigned to this pro-
gram, and though they might be used for other
purposes during the non-malaria operations sea-
son, they must be under the direction of the
Malaria Control Unit when required. In turn, the
Malaria Control Unit must assign the required
number of vehicles to the provincial health officer
who should direct their use within the ostan.It
is not satisfactory to requisition such vehicles
from other programs when the need arises and
and assign such surplus vehicles to the malaria
program. It is suggested that Dr. Andrews’ recom-
mendations be followed as completely as possible
and that heavy-duty vehicles be procured for the
purpose of transportation of materials, equipment,
and labor. Several lighter vehicles will be re-
quired for supervisory personnel, particularly at
the Ministry level. Jeeps or Jeep Station Wagons
should serve this purpose adequately. Since even
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four-wheel drive vehicles cannot reach all the
areas of operations, a certain number of animals
will be required. It is suggested that a number of
donkeys and other animals be obtained and
assigned to these operations. Containers can be
fastened easily to these animals for transporta-
tion of DDT and equipment from roadside depot
to the scene of operations.

Adequate sprayers will be required forthe oper-
ations. It is recommended that the best sprayers
obtainable be procured. No money will be saved
by the use of inferior or light-duty spraying equip-
ment. In the event that water-wettable DDT is
used, sprayers should have a large high-capacity
filter screen incorporated in the sprayer unit to
prevent constant clogging of the spray nozzle.
For each sprayer it is recommended that at least
one spare wand (tube) be ordered. It is frequently
necessary to use two or more tubeson the sprayer
in order to reach high ceilings and other inacces-
sible areas. An extra wand ordered for each spray-
er will permit the necessary tube extensions and
also will supply extra tubes to replace those dam-
aged. Other spare parts forthe sprayers suchas gas-
kets, hose, washers, air-check valves, and others
should be ordered in sufficient quanity to care for
replacements during the season. It will be found
to be false economy to use cheap disc-type noz-
zles with the spraying equipment. This type
nozzle not only gives a poor spray pattern but
wastes a considerable amount of the spray materi-
al. Therefore if the sprayers are originally
equipped with this type nozzle, the nozzles
should be discarded immediately and better noz-
zles substituted. It is recommended that Spray-
ings System Company or equal nozzles be used
throughout the operation. Spare parts for these
nozzles should also be ordered, specifically extra
tips and filter screens. If water-wettable DDT is
used, it is suggested that tips calibrated 8004 be
used experimentally as compared with the 8002
tips. The former deliver twice the quantity and
may be subject to less clogging, also permitting
faster application of the material. In view of the
anticipated high turn-over of labor, the 8004
nozzle tips might prove preferable since it would
be better to obtain an excess application of mate-
rial rather than too little.

It is recommended that during the coming spray
season at least 1 percent of the DDT ordered be
90 percent water-wettable. This should be stored
preferably in the Tehran warehouse and careful
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checks be made on its efficiency. If no difficul-
ties are encountered in its use, further steps
might be taken to use it more extensively in
future years.

4. OPERATIONS

Spraying of DDT should not be undertaken dur-
ing the winter months in Iran with the possible
exception of the extreme southern part of the
country. Exact dates should be specified by the
malariologists and entomologists, but any pres-
sure to continue spraying from the months of
October through February should be discouraged.

If studies during the current season indicate
that water-wettable DDT has at least equal toxi-
city with thatof DDT in oil, water-wettable should
be used as extensively as possible in the malaria
control operations. While DDT in oil has several
advantages, including that of fast knock-down,
water-wettable DDT from the program-wide stand-
point has too many advantages to be ignored, the
principal advantage being comparative ease of
transport. A laborer cancarry easily all the water-
wettable DDT that he can spray in 1 day’s time.
Water, while at a premium at many points in Iran,
is at least equally as available as oil. Mixingcan
be accomplished inthe spray can itself or, if
preferred, in an extremely light 5-gallon tin can.
Therefore, a spray crew can be entirely mobile
and can walk from its supply depot to the scene
of the day’s operations if necessary. Where
practical, the crew should be carried as near its

“objective as possible in a motor vehicle and then

it can complete, with or without pack animals,
the journey on foot. At the end of the day the
motor vehicle should pick up the crewmen at a
designated point and return them to their depot.
Using water-wettable DDT, each member of the
crew can carry a sprayer and a container of the
insecticide. If desired, one member of the crew
can also carry a mixing can, but in many in-
stances adequate containers can be found at the
scene of operations. Oil-carried DDT, in con-
trast, requires large volumes and weights of oil.
While oil is available from many points of distri-
bution throughout the country, a very severe prob-
lem, nevertheless, is encountered in attempting to
move the necessary volume and weight of oil
from accessible points on the roads to the more
remote areas of spray operation. Furthermore, oil
is a valuable property and is subject to pilferage
as well as evaporation and shrinkage. For these



reasons and many others, the use of water-
wettable DDT is strongly urged provided it is
determined that it has the necessary toxicity
under Iranian conditions.

Protection of the nomadic tribesmen of the
country presents a problem difficult of solution
inasmuch as they live the majority of the year
in tents of cloth and skins. When the program
has progressed to a point where the solution of
this problem can be undertaken, it is suggested
that the use of DDT with a sticking agent be ex-
plored. Several formulas for the use of such a
sticking agent are available currently. At the
time of use the best of these should be deter-
mined and applied to the tents of the tribesmen.
Evaluation of the results should be made by the
entomologists and malariologists.

A somewhat similar problem may be encoun-
tered in areas where the population sleeps on
the roofs of the dwellings at night. Similar situ-
ations have been found in other countries and in
some instances it has been found that adequate
control of malaria has been obtained by the resi-
dual spraying of the surfaces inside the dwellings,
even though the inhabitants sleep on the roofs at
night. Where such a situation occurs in Iran the
interiors of the dwellings should be sprayed in a
manner similar to that done in the rest of the
country, and the results carefully evaluated by
the malariologists and entomologists.

As pointed out in Dr. Andrews’ report, there
are a number of areas in the country where silk-
worms are raised, presenting a difficult problem
in avoiding damage to the silkworm industry
through the use of DDT. Dr. Andrews has recom-
mended that therapeutic measures be used in
these areas. In this recommendation the writer
concurs; but should therapeutic measures not
prove to be feasible or successful, it is recom-
mended that small-scale trials of the application
of DDT be attempted. There are several land-
owners in the country who are willing to under-
write such experiments, assuming responsibility
for any damnage to the silkworms. The DDT should
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be applied only to the dwellings and only after
the silkworms have been removed to the shelters
out of doors. Careful determination should be
made by the entomologists to find out if enough
residual DDT lingers in the dwellings from sea-
son to season to damage the silkworms when they
are brought into the dwelling 1 year after the ap-
plication. It is believed that by careful study and
evaluation, techniques can be worked out, if nec-
essary, which will permit the use of DDT in the
dwellings in the silkworm-industry area.

5. ADJUNCTIVE MEASURES

In a number of areas in the world where malaria
has been markedly reduced in the last few years,
there is evidence to indicate that the reduction
has been partially due to the greatly increased
use of insecticides, including DDT, by the gener-
al population, in addition, in some cases, to the
residual spraying of homes by the respective
governments. The destruction of disease-carry-
ing insects by individual application of DDT is
considered to be of such importance that it
is recommended that the use of insectides
be encouraged by every means possible.
To accomplish this objective, it is recom-
mended that as long as the basic materials
for insecticides are not produced or manu-
factured in Iran that such materials be
made completely duty-free on entering the coun-
try, even though they be imported by individuals
or commercial organizations as well as by the
Government. To ensure that the saving in duty be
passed on to the public, it is suggested that the
Government obtain the necessary basic materials,
mix the insecticides, and make them available at
absolutely minimum cost to the population through
the provincial health departments or other local
governmental organizations.Besides governmental
distribution, however, commercial distribution
and distribution by any other means should be
encouraged; for the use of such insecticides, no
matter how applied, will, in the aggregate, be of
benefit to the health of the people of the country.
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